*** 16207 UPDATED SCHEDULE MAY 6, 2016 ***

Materials Science & Fine Arts Buildings
Project Schedules
DPW-TBD

BOISE STATE UNIVERSITY
CAMPUS PLANNING AND FACILITIES

ID	Name	Duration	Start	Finish
1				
2	**CENTER FOR MATERIALS SCIENCE**	**1080 days**	**3/1/2016**	**4/20/2020**
3	**Project Setup/AE**	**71 days**	**3/1/2016**	**6/7/2016**
4	Letter to DPW Request for Project Setup	0 days	3/1/2016	3/1/2016
5	Release RFQ	0 days	4/15/2016	4/15/2016
6	Consultant Selection	17 days	5/16/2016	6/7/2016
7	PBFAC Approval of Consultant Selection	0 days	6/7/2016	6/7/2016
8	Program Verification Budget Review	30 days	6/8/2016	7/19/2016
9	**Design / Documents**	**365 days**	**7/20/2016**	**12/12/2017**
10	Schematic Design	80 days	7/20/2016	11/8/2016
11	Design Development	120 days	11/9/2016	4/25/2017
12	Construction Documents	165 days	4/26/2017	12/12/2017
13	Bidding / Contracts	75 days	12/13/2017	3/27/2018
14	Construction	459 days	3/28/2018	12/30/2019
15	Closeout / Commissioning	2 mons	12/31/2019	2/24/2020
16	Occupancy	2 mons	2/25/2020	4/20/2020