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PERMANENT BUILDING FUND ADVISORY COUNCIL MEETING  
 
Official Minutes, November 6, 2025  
 
A regular meeting of the Permanent Building Fund Advisory Council (PBFAC) was held 
on this date in Boise, Idaho.  
 
The November 6, 2025 meeting was called to order by Chair Mr. Clint Shiflet at TIME in 
the Legislative Meeting Room EW40, Capital Building in conjunction with Zoom virtual 
conferencing in Boise, Idaho. 
 
Council Members Present:  

Mr. Clint Shiflet, Chair 
Mr. David Bills, Vice Chair 
Representative Mark Sauter 
Senator Dave Lent (Virtual) 
Ms. Bonnie Layton (Virtual) 

 
Department of Administration and Division of Public Works Staff Present:  

Ms. Kelly Berard, Deputy Administrator, Division of Public Works 
Ms. Wynter Bell, Management Assistant, Division of Public Works 
Ms. Peggy Birk, Senior Project Coordinator, Division of Public Works 
Ms. Margie Kennedy, Senior Project Manager, Division of Public Works 
Ms. Nicole Cecil, Senior Project Manager, Division of Public Works 
Mr. Brian Boyd, Senior Project Manager, Division of Public Works 
Ms. Elaine Hill, Project Manager, Division of Public Works 
Mr. John Julian, Project Manager, Division of Public Works 
Mr. John Parham, Project Manager, Division of Public Works 
Ms. Stephanie Florence, Project Manager, Division of Public Works 
Mr. Scott Tucker, Project Manager, Division of Public Works 
Ms. Nicole Gallaher, Project Manager, Division of Public Works 
Ms. Melissa VanSlochteren, Project Manager, Division of Public Works 
Ms. Allison Farren, Project Manager, Division of Public Works 
Mr. Davis Peterson, Project Manager, Division of Public Works 
Ms. Dee Aguilar, Project Coordinator, Division of Public Works 
Ms. Sienna Everrett, Project Coordinator, Division of Public Works 
Ms. Jacie Bird, Project Coordinator, Division of Public Works 
Ms. Sydnee Weersing, Project Manager, Division of Public Works (Virtual) 
Mr. Andrew Gibler, Project Manager, Division of Public Works (Virtual) 
Ms. Cora Krishnek, Leasing Program Manager, Division of Public Works (Virtual) 
Ms. Grace Paduano, Leasing Program Assistant, Division of Public Works (Virtual) 
Mr. Josh Meadows, Field Representative, Division of Public Works (Virtual) 
Mr. Fred Richards, Field Representative, Division of Public Works (Virtual) 

  
 

APPROVAL OF OCTOBER 7, 2025 and October 8, 2025, MEETING MINUTES  
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MOTION:  MR. BILLS MOVED COUNCIL APPROVE THE MINUTES FROM 

OCTOBER 7, 2025, and October 8, 2025, AS WRITTEN. Council passed 
the motion. 

 
Ms. Berard introduced our newest Division of Public Works employees, Sienna Everrett, 
Project Coordinator and Jacie Bird, Receptionist. 
 
Ms. Berard shared the Permanent Building Fund Projected Revenues and the FY27 
Capital Budget Requests Recommendations. 
 
 
FY2027 PERMANENT BUILDING FUND – PROJECTED REVENUES AND FY2027 
CAPITAL BUDGET REQUESTS 
 
 
MOTION: MS. LAYTON MOVED COUNCIL APPROVE CAPITAL PROJECT 

RECOMMENDATIONS AND ALTERATION & REPAIR 
RECOMMENDATIONS AS OUTLINED NOVEMBER 6, 2025. Council 
passed the motion. 

 
 
EMERGENCY CONTRACT AUTHORIZATIONS 
 
ECA 2601 
Electric Power Feed, Rendezvous Building  
Idaho State University (ISU) 
Pocatello, Idaho 
 
Per Idaho Statute 67-5711B, the DPW Administrator approved Emergency Contract 
Authorization to replace Electrical and Conduit at the Rendezvous Building on the 
Pocatello Campus of Idaho State University.  ISU experienced an electrical fire that fed 
smoke back into the building.  Since then, ISU has exposed the conduit where a break 
was indicated.  It has now been discovered that 14 legs of conduit are broken and 
exposed.  Discovery work has indicated that all electrical wire in the 14 legs needs to be 
replaced and accompanying broken conduit will also need to be replaced.  Temporary 
power will need to be initiated to keep electrical power to the building.  Emergency 
Contracting Authority is requested to address safety concerns and mitigate the imminent 
threat to property and state resources. 
 
THE MATERIAL FOR ECA 2601 IS PROVIDED FOR INFORMATION ONLY. NO 
ACTION IS REQUESTED OF THE COUNCIL. 
 
 
DELEGATED PROJECTS 
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DPW Project No. 26203D 
Taylor Hall Hot Water Tank 
Boise State University (BSU) 
Boise, Idaho 

Agency   $ 300,825 
 

 
Boise State University is requesting delegation of a project to replace the existing 
domestic water heater as it is at the end of its useful life.  Replacement system options 
will be evaluated to meet building occupant needs and increase system redundancy.  
 
 
DPW Project No. 26259D 
College of Natural Resources Universal 
Accessibility Improvements 
University of Idaho (UI) 
Moscow, Idaho 

2025   HB425:2A03   $ 386,600  

 
University of Idaho is requesting delegation of a project to improve universal accessibility 
into, and within, the College of Natural Resources Building in accordance with the 
Americans Disabilities Act (ADA) requirements.  
 
MOTION: MR. BILLS MOVED COUNCIL APPROVE DELEGATION OF DPW 

PROJECT NO. 26203D AND 26259D. Council passed the motion. 
 
 
DELEGATED PROJECT REVIEWS 
 
DPW Project No. 25203D 
Gage St Warehouse Data Center Upgrades 
Boise State University (BSU) 
Boise, Idaho 

2024   HB768:2A01   $ 225,000 

 
Previous Minutes: 11-07-24 
 
Ms. Berard introduced Ms. Samia Amina, Hummel Architects, Boise. Ms. Amina shared 
plans and presented the project. 
 
The work of this project will upgrade the backup generator and aging power supply (UPS) 
critical to operation of campus at the Gage St Warehouse (BSU) in Boise. 
 
Hummel Architects, Boise has designed the project. The estimated construction cost is 
$191,899, which is within the $200,000 construction budget. The work is anticipated to 
commence March 2026 and be completed in June 2026. 
 
MOTION:  REPRESENTATIVE SAUTER MOVED COUNCIL APPROVE DPW 

PROJECT NO. 25203D AND AUTHORIZE BIDDING AND AWARD OF 
CONTRACT. Council passed the motion. 
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DPW Project No. 25728D 
Yanke Pod 5 Media Studio 
Yanke Family Research Park 
Boise State University (BSU) 
Boise, Idaho 

Agency   $ 227,850 

 
Previous Minutes: 11-07-24 
 
Ms. Berard introduced Ms. Samia Amina, Hummel Architects, Boise. Ms. Amina shared 
plans and presented the project. 
 
The work of this project will create a soundproof video studio for the Extended Studies 
program in pod 5 of the Yanke Family Research Park building. This space will enable the 
university to produce high-quality video content, including instructional videos, 
promotional materials, and faculty training modules. 
 
Hummel Architects, Boise, has designed the project. The estimated construction cost is 
$138,000 ($208/sq. ft.), which is within the $197,000 construction budget. The work is 
anticipated to commence January 2026 and be completed in April 2026. 
 
MOTION:  MS. LAYTON MOVED COUNCIL APPROVE DPW PROJECT NO. 

25728D AND AUTHORIZE BIDDING AND AWARD OF CONTRACT. 
Council passed the motion. 

 
 
SMALL PROJECTS 
 
DPW Project No. 26625 
Four Offices, Capitol Annex, Suite 135 
Workforce Development Council (WDC) 
Boise, Idaho 

Agency   $ 100,000 

 
DPW Project Manager: Nicole Gallaher 
 
The work of this project will construct four offices in suite 135 in the Capitol Annex for the 
Workforce Development Council. The Workforce Development Council and the STEM 
Action Center will be consolidating into one location starting in FY27. The construction of 
four offices in suite 135 that the Workforce Development Council currently occupies will 
address this new business requirement.  
 
Treanor Inc., Eagle, has designed the project. The estimated construction cost is $82,212 
($123/sq. ft.), which is within the $84,000 construction budget. The work is anticipated to 
commence in January 2026 and be completed prior to May 2026. 
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MOTION:  REPRESENTATIVE SAUTER MOVED COUNCIL APPROVE DPW 
PROJECT NO. 26625 AND AUTHORIZE BIDDING AND AWARD OF 
CONTRACT. Council passed the motion. 

 
 
DESIGN PROFESSIONAL SELECTIONS 
 
DPW Project No. 25195 
Albertsons Library Renovations 
Boise State University (BSU) 
Boise, Idaho 

2024    HB768:2A01   $ 1,500,000 

 
DPW Project Manager: Melissa VanSlochteren 
 
Located at the heart of campus, the Albertsons Library serves as a central hub for 
students, faculty, staff, and community members. The work of this project will transform 
the library’s first floor into a vibrant, welcoming environment designed to foster student 
engagement, enhance wayfinding, and support the university’s long-term growth. 
 
The renovation will begin with significant improvements to the first floor, including the 
construction of a new north entrance that provides direct access to the future Riverfront 
Plaza and newly constructed student housing facility, Syringa Hall. Interior spaces 
adjacent to the new entrance will be reconfigured to improve circulation, functionality, and 
accessibility. The renovation will create an integrated space where students, staff, and 
the broader community can connect, collaborate, and thrive. 
 
A Request for Qualifications (RFQ) for Design Professional Services was issued on 
September 5, 2025.  Statements of qualifications were received on September 25, 2025, 
from five (5) firms. Three of the five submitting firms were interviewed on October 22, 
2025, by the selection committee consisting of Daniel Mathews and CJ Vargas, BSU; 
Rick Stewart, Pivot North as independent architect; Phil Hobbs and Melissa 
VanSlochteren, DPW.  
 
The final rankings are as follows: 
 

Hummel Architects, Boise    95.80 
Lombard Conrad Architects, Boise  90.75 
Hutchinson-Smith Architects, Boise  86.47 

 
MOTION:  MS. LAYTON MOVED COUNCIL APPROVE THE FINAL RANKING OF 

FIRMS AND AUTHORIZE PROCEEDING WITH CONTRACT 
NEGOTIATIONS AND PRELIMINARY DESIGN FOR DPW PROJECT NO. 
25195. Council passed the motion. 

 
 
DPW Project No. 25512                   2024   HB768:2A01   $ 350,000 
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District 3 Headquarters Building 3 
Training Facility Roof 
Idaho State Police (ISP) 
Meridian, Idaho 
 
Previous Minutes: 08-05-25 
 
DPW Project Manager: John Julian 
 
The work of this project will replace the roof at the Idaho State Police Headquarters 
Building 3 Training Facility in Meridian, Idaho. 
 
The scope of the project is to replace the silicone coating on the roof complete in 2017 
from a previous DPW project. The roof has developed active roof leaks at the failure 
points of the coating system in numerous areas of the roof. The coating has a 10-year 
material warranty and a 5-year labor warranty which are close to expiring.  Full design, 
tear off, and re-roof are expected to be needed. The new roof system will be a single-ply, 
80 mil fully adhered TPO over (2) layers of 2.6 Polyiso fully adhered over self-adhering 
vapor barrier over structural acoustical roof deck. 
 
Additional funding has been identified to complete the entire roof replacement. ISP 
requests to use Hutchison-Smith Architects, Boise, for the extended design requirements 
of the project.  Based on the provisions of Idaho Statute 67-2320 which allows a public 
agency to ”negotiate an extended or new professional services contract” with a firm that 
has been ”previously awarded a professional service contract for an associated or phased 
project.  Continued involvement of Hutchison-Smith Architects would result in project 
savings due to the firm’s familiarity with the system and recommendations for the solution 
to its problems. 
 
Council discussed clarification of the project funding and action requested of council. 
 
MOTION:  REPRESENTATIVE SAUTER MOVED COUNCIL APPROVE THE USE 

OF HUTCHISON-SMITH ARCHITECTS AND AUTHORIZE  
PROCEEDING WITH CONTRACT NEGOTIATIONS, PRELIMINARY 
DESIGN AND FINAL PLANS AND SPECIFICATIONS, SUBJECT TO 
STAFF REVIEW AND AUTHORIZE PROCEEDING WITH  BIDDING AND 
AWARD OF CONTRACT FOR DPW 25512. Council passed the motion. 

 
 
DPW Project No. 26009 
Restroom Upgrades, Phase 1 
Pete T. Cenarrusa Building (PTC) 
Department of Administration (ADM)  
Boise, Idaho 

2025   HB425:2A01   $ 900,000 

 
DPW Project Manager: Nicole Gallaher 
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The work of this project will remodel the restrooms on the basement level to the fourth 
floor of the PTC Building in Boise. The plumbing is not accessible, and the drains are 
beginning to fail. This project will upgrade the finishes, fixtures, lighting, HVAC, plumbing, 
flooring, wall tile, and partitions. This project includes a total of 10 restrooms, 5 men’s and 
5 women’s. 
 
A Request for Qualifications (RFQ) was issued for architect services on August 30, 2025. 
Statements of Qualifications were received from five (5) firms on September 30, 2025. 
The submittals were evaluated; and two (2) short-listed firms were interviewed on October 
23, 2025, by a Selection Committee consisting of Scott Wesner and Joe Olivera, 
Department of Administration, Amanda Bidwell of EV Studio, Boise, as independent 
architect, Bruce Berry and Nicole Gallaher, DPW. 
 
The results of the Selection Committee’s rankings are as follows: 
 

Hutchison-Smith Architects, Boise   92.70 
Design West, Boise      86.35 

     
MOTION:  MS. LAYTON MOVED COUNCIL APPROVE THE FINAL RANKING OF 

FIRMS AND AUTHORIZE PROCEEDING WITH CONTRACT 
NEGOTIATIONS AND PRELIMINARY DESIGN FOR DPW PROJECT NO. 
26009. Council passed the motion. 

 
 
DPW Project No. 26150 
Multi Building Electronic Access Control 
Lewis-Clark State College (LCSC) 
Lewiston, Idaho 

2025   HB425:2A01   $ 644,000 

 
DPW Project Manager: Andrew Gibler 
 
The work of this project is to extend LCSC’s access control system to provide full campus 
coverage at exterior doors.  LCSC utilizes a Salto smart access control system for secure 
access needs on campus.  This system provides manageability and flexibility in access 
and security needs. 
 
Fifty-eight existing exterior doors at seventeen buildings across campus currently lack 
electronic access control.  This deficiency keeps LCSC from being able to lock down 
individual buildings or the entirety of campus in an emergency.  Exterior doors without the 
electronic access function are currently locked manually by the LCSC security team.  This 
project will provide new card reader access control door hardware with internet 
connections and electrical upgrades as needed.  The work will have a variety of ingress 
and egress door hardware needs.  The design team will analyze the physical condition of 
each door and also ensure that ADA access needs are maintained when applicable. 
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A Request for Qualifications (RFQ) for Architectural and Engineering Services was issued 
on September 8, 2025.  Statements of Qualifications (SOQ) were received from three (3) 
firms on September 30, 2025.  The submittals were evaluated by a Selection Committee 
consisting of Redgy Erb and Ed Holthaus from LCSC, Gary Sorensen, Pivot North 
Architecture, Boise, as the independent reviewer, and Josh Meadows and Andrew Gibler, 
DPW.  The scoring from the initial evaluation of the Statements of Qualifications indicated 
a significant lead by the top-ranked team, making it highly unlikely that the second- or 
third-ranked teams could surpass them.  As such, proceeding with interviews would not 
serve the best interests of the state or the submitting firms.  
 
The final rankings (maximum of 70 points) are as follows: 
   

Castellaw Kom Architects, Lewiston  65.5 
  Design West Architects, Pullman, WA  59.6 
  Studio+ Architects, Spokane, WA   47.5 
 
MOTION:  MR. BILLS MOVED COUNCIL APPROVE THE FINAL RANKINGS OF 

FIRMS AND AUTHORIZE PROCEEDING WITH CONTRACT 
NEGOTIATIONS AND PRELIMINARY DESIGN FOR DPW PROJECT NO. 
26150. Council passed the motion. 

 
 
DESIGN-BUILD REVIEWS 
 
DPW Project No. 24063 
Intercom System & Door Station Upgrade 
Pocatello Women’s Correctional Center 
(PWCC) 
Idaho Department of Correction (IDOC) 
Pocatello, Idaho 

2023   SB197:2A01   $ 2,994,344.68 
2024   HB768:2A01         512,253.00 

$ 3,506,597.68 

 
Previous Minutes: 12-05-23, 04-01-25 
 
Ms. Berard introduced Mr. Greg Kursave & Marcus Mendoza, Quality Electric Inc, Boise. 
Mr. Kursave and Mr. Mendoza shared plans and presented the project. Mr. Wes Atkinson, 
Apex Integrated Security Solutions also presented. 
 
DPW Project Manager: John Parham 
 
The work of this project will upgrade the PA and door control systems at the Pocatello 
Women’s Correctional Center in Pocatello. It was paired with a similar DPW project 24060 
at ISCC in Kuna under the same Design-Build team. When the Schematic Design level 
cost estimates came in, both projects were significantly over budget. IDOC decided that 
PWCC’s needs were greater and requested transfer of all unexpended budget from 
24060 to 24063, allowing it to continue through design. Additionally, the interior lighting 
upgrade scope and budget from DPW project 25069 was added to the project, which will 
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allow the integration of the new lighting controls to be part of the intercom/door control 
systems. 
 
The scope of the project includes phased replacement of door control PLC’s and 
installation of new touchscreen controls, demolition of old intercom system and 
installation of new Power Over Ethernet (POE) intercoms, intercom devices and head end 
equipment, demolition of existing light fixtures based on the IDOC priority list, and 
installation of LED light fixtures controlled by six (6) new lighting control panels that will 
work with the new touch screen system. 
 
The Design-Build Team of Quality Electric Inc. and Apex Integrated Security Solutions, 
Boise, has designed the project. The estimated construction cost is $3,192,144  which is 
within the $3,207,000 construction budget. The work is anticipated to commence January 
2026 and be completed by June 2026. 
 
Council discussed warranties and life expectancy of the new system. Ms. Berard further 
clarified the total project funding. 
 
MOTION:  REPRESENTATIVE SAUTER MOVED COUNCIL APPROVE 

PRELIMINARY DESIGN, FINAL PLANS AND SPECIFICATIONS, 
SUBJECT TO STAFF REVIEW, AND AUTHORIZE PROCEEDING WITH 
THE CONSTRUCTION PHASE OF THE CONTRACT FOR DPW 
PROJECT NO. 24063. Council passed the motion. 

 
 
MID-RANGE REVIEWS 
 
DPW Project No. 21536 
Cover Outdoor Recreation Yard 
Juvenile Corrections Center Lewiston (JCCL) 
Department of Juvenile Corrections (DJC) 
Lewiston, Idaho 

2021    HB225:2A01   $ 400,000 
2023  SB1197:2A01      200,000 

$ 600,000 

 
Previous Minutes: 02-01-22 
 
Ms. Berard introduced Mr. Brian Edwards, Design West Architects, Pullman, Washington 
(Virtual). Mr. Edwards shared plans and presented the project. 
 
DPW Project Manager: Sydnee Weersing 
 
The work of this project will provide a roof cover for the existing secure exterior recreation 
yard at the Juvenile Corrections Center Lewiston (JCCL), allowing use of the exterior 
space during inclement weather. 
 
The scope of the project will add an approximately 4,700 square feet steel structured roof 
with single ply roofing over the existing outdoor recreation yard, providing rain and snow 
sheltered exterior recreation space for the residents. 

https://idahogov-my.sharepoint.com/personal/sweersing_adm_idaho_gov/Documents/Desktop/PBFAC/2025%20November%20PBFAC/4%20-%20Funding%20Bills.xlsx


PBFAC MINUTES – November 6, 2025 - 10 

 
Design West Architects, Pullman, Washington has designed the project. The estimated 
construction cost is $505,700 (approximately $11/sq. ft.), which is within the $510,000 
construction budget. The work is anticipated to bid February of 2026. 
 
Council discussed the existing drainage of the yard and the roofing materials for the new 
structure. 
 
MOTION:  REPRESENTATIVE SAUTER MOVED COUNCIL APPROVE 

PRELIMINARY DESIGN, FINAL PLANS AND SPECIFICATIONS, 
SUBJECT TO STAFF REVIEW, AND AUTHORIZE PROCEEDING WITH 
BIDDING AND AWARD OF CONTRACT FOR DPW PROJECT NO. 21536 
WITH A CHANGE IN ROOFING MATERIAL FROM A SINGLE PLY ROOF 
TO A METAL ROOF. Council passed the motion. 

 
 
DPW Project No. 24233  
MacIntosh Manor Fire Lane Retaining Wall 
Repairs                                               
Idaho State University (ISU) 
Pocatello, Idaho 

       Agency   $ 115,250 
2023   SB1197:7A01      290,030 

$ 405,280 

 
Ms. Berard introduced Mr. Kris Wiese, Keller Associates, Idaho Falls, Idaho (Virtual). Mr. 
Wiese shared plans and presented the project. 
 
DPW Project Manager: Scott Tucker 
 
MacIntosh Manor is a housing complex that features one and two-bedroom apartments 
for ISU students. The work of this project will repair a single failing expansion joint, add 
additional retaining walls between buildings D and E and replace existing walking paths 
around the entire housing area.  
 
The scope of the project will be to repair the existing failing retaining wall joint and add 
additional terraced segmented block retaining walls around the housing area allowing 
proper drainage into the storm basin. The crumbling asphalt pathways around the housing 
area will be replaced with concrete sidewalks and a small set of concrete stairs will be 
replaced.  
 
Keller Associates, Pocatello, has designed the project. The estimated construction cost 
is $336,000 which is within the $340,000 construction budget. There is one bid alternate 
for this project with a cost of $50,000. The work is anticipated to commence 
Spring/Summer 2026 and be completed prior to October 2026. 
 
MOTION:  REPRESENTATIVE SAUTER MOVED COUNCIL APPROVE 

PRELIMINARY DESIGN, FINAL PLANS AND SPECIFICATIONS, 
SUBJECT TO STAFF REVIEW, AND AUTHORIZE PROCEEDING WITH 
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BIDDING AND AWARD OF CONTRACT FOR DPW PROJECT NO. 
24233. Council passed the motion. 

 
 
DPW Project No. 25030 
Building Parking Lot Replacement 
Idaho Food Quality Assurance Lab (IFQAL) 
Department of Agriculture (AGRI) 
Twin Falls, Idaho 

2022   HB779:2B04   $ 230,200 
2024   HB768:2A01      149,800  

$ 380,000  

  
Ms. Berard introduced Mr. TJ Centanni, Keller Associates, Meridian. Mr. Centanni shared 
plans and presented the project. 
 
DPW Project Manager: John Julian 
 
The work of this project will address severe erosion of asphalt paving in the parking lot at 
the Idaho Food Quality Assurance Lab located in Twin Falls, Idaho. 
 
The scope of the project will be to remove all the eroded asphalt, and replace it with new 
base, asphalt paving, engineered for correct surface drainage, provide new stripped 
parking spaces, ADA access ramp and striping.  The parking lot and land that is 
connected to the IFQAL Building is owned by the College of Southern Idaho but leased 
to AGRI for the sole use and maintenance responsibility of AGRI. 
 
Keller Associates, Meridian, has designed the project. The estimated construction cost is 
$198,140 ($14.20/sq. ft.) which is within the $275,000 construction budget.  The work is 
anticipated to commence approximately May 2026 and be completed prior to end of July 
2026. 
 
MOTION:  MR. BILLS MOVED COUNCIL APPROVE PRELIMINARY DESIGN, 

FINAL PLANS AND SPECIFICATIONS, SUBJECT TO STAFF REVIEW, 
AND AUTHORIZE PROCEEDING WITH BIDDING AND AWARD OF 
CONTRACT FOR DPW 25030. Council passed the motion. 

 
 
DPW Project No. 25600 
Boise Cemetery Expand Office Space and 
Secure Record Storage 
Idaho Division of Veterans Services (IDVS) 
Boise, Idaho 
 

2024   HB768:2A01   $ 800,000 

Previous Minutes: 04-01-25 
 
Ms. Berard introduced Mr. Lowell Alseth, Cushing Terrell, Boise. Mr. Alseth shared plans 
and presented the project. 
 
DPW Project Manager: Melissa VanSlochteren 
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The work of this project is to build a new single-story building near the existing maintenance 
building at the Boise Veterans Cemetery providing office space and accommodations for 
the cemetery foreman and staff.  
 
This new 966 square foot building includes a foreman’s office, break room, secure records 
storage, accessible restroom, locker area, and a workstation for employee use.  The new 
building will centralize staff operations, improve workflow efficiency, and enhance caretaker 
amenities, while maintaining dignified services and a respectful environment for veterans 
and their families. 
 
Cushing Terrell, Boise,  has designed the project. The firm’s construction cost estimate totals 
$653,161 ($676/sq. ft.). The project construction budget is $671,000. 
 
Council discussed the project’s total cost per square foot and solutions to address 
drainage/moisture concerns. 
 
MOTION:  REPRESENTATIVE SAUTER MOVED COUNCIL APPROVE 

PRELIMINARY DESIGN AND FINAL PLANS AND SPECIFICATIONS, 
SUBJECT TO STAFF REVIEW, AND AUTHORIZE PROCEEDING WITH 
BIDDING AND AWARD OF CONTRACT FOR DPW PROJECT NO. 25600. 
Council passed the motion. 

 
Ms. Layton left the meeting. 
 
 
PRELIMINARY REVIEWS 
 
DPW Project No. 22513  
Combined Labs 
Idaho State Police (ISP) 
Meridian, Idaho 

       2022   HB779:7A01  $ 29,000,000 

 
Previous Minutes:  07-11-23 
 
Ms. Berard introduced Ms. Brenda Brosa, Lombard Conrad Architects, Boise. Ms. Brosa 
shared plans and presented the project. 
 
DPW Project Manager: Brian Boyd 
 
This project builds Phase 1 of a 3-Phase facility for Idaho State Police Forensics Services.  
Phase 1 is a 16,000 square foot single story building that will house the DNA and Latent 
Prints laboratories and supporting administration functions as identified in the schematic 
design program overview summary. As part of this scope of work the Phase 2, 4,000 
square foot single story building area will be included as a shell and core package.  The 
design team will work with the CM/GC and the owner throughout the design process to 
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determine if the current budget will be sufficient to finish out this shell and core area.  
These areas are included as alternates in the permit and bidding documents.  
  
Site planning provides parking for the initial phase.  Parking for future phases will be 
priced as alternates and may be included with this initial build if the budget allows. Overall 
mechanical system sizing for Phase 1 will account for the initial building footprint being 
designed with sufficient capacity included in Phase 1 for the Phase 2,  4,000 square foot 
single story expansion.  
 
Lombard Conrad Architects, Boise, in partnership with SmithGroup, is the Project 
Architect; Hoffman Construction, Boise, will be the Construction Manager for the project. 
The estimated base bid construction cost is $20,345,681 ($1,017 / sq. ft.) which is within 
the $22,590,000 construction budget. A total of $4,430,561 worth of additive alternates is 
currently identified to ensure maximum use of the budget. The construction is anticipated 
to commence June 2026 and be completed September 2027. 
 
MOTION:  MR. BILLS MOVED COUNCIL APPROVE PRELIMINARY DESIGN, 

SUBJECT TO STAFF REVIEW, AND AUTHORIZE PROCEEDING WITH 
FINAL PLANS AND SPECIFICATIONS FOR DPW PROJECT NO. 22513. 
Council passed the motion. 

 
 
DPW Project No. 24256  
Administration Building, HVAC, Phase 3  
University of Idaho (UI) 
Moscow, Idaho 

       2023   SB1197:2A01   $ 1,429,200 
2024     HB768:2A01      1,375,000 

$ 2,804,200 
 

 
Previous Minutes: 01-03-24 
 
Ms. Berard introduced Ms. Melissa Boyd, Design West Architects, Pullman, Washington 
and Mr. Luke Blanchart MW Engineers, Spokane, Washington (Virtual) Ms. Boyd 
shared plans and presented the project. 
 
DPW Project Manager: Elaine Hill 
 
The work of this project will continue the upgrades to the HVAC system in the 
Administration Building at the University of Idaho in Moscow. The scope of the project will 
add the second air handler unit to serve the northern portion of the Administration 
Building. It will provide main supply and return ductwork systems to serve future phases 
of branch distribution ducts. Related work includes the architectural and structural work 
to accommodate the new wall openings and shafts for the ductwork. 
 
Design West Architects, Pullman, WA, and MW Engineers, Spokane, WA, have designed 
the project. The estimated base bid construction cost is $2,240,000, which is within the 
$2,360,000 construction budget. The work is anticipated to commence May 2026 and be 
completed prior to May 2027. 
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Council discussion ensued as follows: 

• Rough estimate of building square footage – 90,000 square feet 
• Current available funds allow for the project to be completed incrementally 
• Project start date roughly 2001 

 
MOTION:  REPRESENTATIVE SAUTER MOVED COUNCIL APPROVE 

PRELIMINARY DESIGN, SUBJECT TO STAFF REVIEW, AND 
AUTHORIZE PROCEEDING WITH FINAL PLANS AND 
SPECIFICATIONS FOR DPW PROJECT NO. 24256. Council passed the 
motion. 

 
 
DPW Project No. 25110 
Residential Cottages 
Idaho Educational Services for the Deaf 
and the Blind (IESDB) 
Gooding, Idaho 

2024   HB768:2B09   $ 6,000,000 

 
Previous Minutes: 12-03-24, 05-06-25 
 
Ms. Berard introduced Mr. Rick Stewart, Pivot North Architecture, Boise. Mr. Stewart 
shared plans and presented the project. 
 
DPW Project Manager: Nicole Cecil 
 
The work of this project is to provide a new residential cottage at the Idaho Educational 
Services for the Deaf and the Blind in Gooding. The school serves students from across 
the state. Current enrollment at the school is near and all-time high, and as a result, the 
number of students who may attend because they live outside the daily bus schedule is 
capped and a wait list of approximately 10 students is in place.  With the addition of the 
cottage(s), space will be available for more students and therefore meet statutory 
requirements. 
 
The scope of the project is to construction one cottage and provide the infrastructure to 
support a future building. The cottage would be used to house high school students, and 
each would have an occupancy of 12-20 students. Each cottage would consist of 
individual bedrooms, with shared bathrooms, a large social/lounge area, a smaller study 
area, a shared dining area, a supervisory office, and a kitchen space. Each cottage would 
be approximately 10,500 square feet and will be a single-story structure. 
 
Pivot North Architects, Boise, has designed the project. The estimated construction cost 
is $4,738,814 (471.52/sq. ft.), which is within the $4,740,000 construction budget. Additive 
Alternate(s) may be included in the project to ensure maximum use of the budget. The 
work is anticipated to commence late June 2026 and be completed by June 2027. 
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Council discussed the scope includes fire sprinkler system and circulation. 
 
MOTION:  REPRESENTATIVE SAUTER MOVED COUNCIL APPROVE 

PRELIMINARY DESIGN, SUBJECT TO STAFF REVIEW, AND 
AUTHORIZE PROCEEDING WITH FINAL PLANS AND 
SPECIFICATIONS FOR DPW PROJECT NO. 25110. Council passed the 
motion. 

 
 
FINAL REVIEWS 
 
DPW Project No. 24253  
East Nez Perce Drive Parking Rebuild / 
Reconfiguration 
University of Idaho (UI) 
Moscow, Idaho 

       2023   SB1197:2A01   $ 2,097,400 
2024     HB768:2A01      1,100,000 
2025     HB425:2A01         850,000 

$ 4,047,400 
 

 
Previous Minutes: 12-5-23, 10-2-24 
 
Ms. Berard introduced Ms. Angela Taylor, Keller & Associates, Boise (Virtually). Ms. 
Taylor shared plans and presented the project. 
 
DPW Project Manager: Elaine Hill 

The work of this project will improve the traffic flow, parking, and pedestrian connections 
between the University of Idaho Golf Course, Arboretum, and the “new” Greek Row on 
Nez Perce Drive. The intent of these efforts is to improve the Nez Perce neighborhood 
through increased functionality, increased safety, traffic calming, enhanced pedestrian 
crossings, and strengthening connections to the central core of the University of Idaho 
campus. This section of roadway improvements includes approximately 2,100 lineal feet 
of roadway length from Blake Avenue on the east to the Golf Course Parking and 
President’s Residence on the west end of the project and two tabled crossings from the 
Walenta Pathway and Administration Pathway.  

Angled parking on the north for the President’s Residence, angled parking on the south 
for the Greek Row and some parallel metered parking south of Graduate Art Studio is 
provided with planter islands to provide traffic calming and dumpster pads. Lighted 
sidewalks to the north and south will be 8 feet wide with some sections of sidewalk at 6-
foot width where parking is not located. 

The estimate for construction is within the construction budget of $3,200,000. Bidding will 
occur January/February 2026 and construction is expected to start April 2026  and be 
completed in September 2026.  

MOTION:  REPRESENTATIVE SAUTER MOVED COUNCIL APPROVE FINAL 
PLANS AND SPECIFICATIONS, SUBJECT TO STAFF REVIEW, AND 



PBFAC MINUTES – November 6, 2025 - 16 

AUTHORIZE PROCEEDING WITH BIDDING AND AWARD OF 
CONTRACT FOR DPW PROJECT NO. 24253. Council passed the 
motion. 

 
 
DPW Project No. 25150 
Mechanical Technical Building & Wittman 
Complex System Updates 
Lewis-Clark State College (LCSC) 
Lewiston, Idaho 

2024 HB768:2B08   $ 6,115,000 
2025 HB425:2A02      5,600,000 

$ 11,715,000 

 
Previous Minutes: 12-02-24, 07-08-25 
 
Ms. Berard introduced Mr. Sam Gregg, Design West Architects, Pullman, Washington 
(Virtually). Mr. Gregg shared plans and presented the project. 
 
DPW Project Manager: Andrew Gibler 
 
The work of this project will update mechanical and electrical systems in the Mechanical 
Technical Building (MTB) and Wittman Complex (WITT) at the Lewis-Clark State College 
(LCSC) in Lewiston. 
 
The scope of the project will update HVAC and electrical systems in the MTB building 
including boiler & chiller replacements, roof top and exhaust fan replacements, electrical 
service and branch panel replacements. In the WITT complex the building will be 
equipped with a full fire sprinkler system, updates of the existing fire alarm system, HVAC 
equipment replacement, and electrical service & branch panel replacements. 
 
Design West Architects, Pullman, WA, and MSI Engineers, Spokane, WA, have designed 
the project. The estimated construction cost is $9,481,163 ($102/sq. ft.), which is within 
the $9,500,000 construction budget. Three Additive Alternate(s) have been included in 
the project to ensure maximum use of the budget. The work is anticipated to commence 
February 2026 and be completed prior to August 2027. 
 
MOTION:  MR. BILLS MOVED COUNCIL APPROVE FINAL PLANS AND 

SPECIFICATIONS, SUBJECT TO STAFF REVIEW, AND AUTHORIZE 
PROCEEDING WITH BIDDING AND AWARD OF CONTRACT FOR DPW 
PROJECT NO. 25150. Council passed the motion. 

 
 
STUDIES 
 
DPW Project No. 24534 
Career Technical Education Building 
Juvenile Corrections Center Lewiston (JCCL) 
Department of Juvenile Corrections (DJC) 
Lewiston, Idaho 

2023   SB1197:2A01   $ 50,000 
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Ms. Berard introduced Mr. Gary Sorensen, Pivot North Architecture, Boise. Mr. Sorensen 
shared plans and presented the project. 
 
DPW Project Manager: Sydnee Weersing 
 
The Department of Juvenile Corrections (DJC) operates secure facilities that provide 
rehabilitation, education, counseling, and behavioral programming for youth committed 
by the court. At the Lewiston facility, education and vocational training play an essential 
role in preparing residents for successful re-entry into their communities. Career 
Technical Education (CTE) is a critical component of this mission, equipping students 
with practical skills, work habits, and credentials that enhance employability while also 
building confidence, self-discipline, and purpose. 
 
Currently, youth at the Lewiston site have access to basic academics, GED preparation, 
and limited vocational programs in fields such as carpentry, welding, electrical, and 
plumbing. Academics and GED preparation courses are offered in dedicated classroom 
space in the main building, while CTE is offered in shop space originally used by 
maintenance and facilities teams, and not designed for resident use. The existing student 
shop shares a pre-engineered metal building (constructed in 2008) with maintenance and 
facilities operations. While staff have taken care to create safe and secure learning 
conditions, the building’s layout, size, and original intent limit its effectiveness as a 
dedicated educational facility. 
 
The scope of this feasibility study was to examine the facility’s needs to determine an 
approximate building size, programmatic layout, required site and utility upgrades, and 
project cost for a new CTE / Maintenance building that would replace the existing.  Pivot 
North Architecture, Boise, worked with DPW and IDJC to develop this feasibility study 
and it was used as the basis for IDJC’s Fiscal Year 2027 Capital Funding Request. 
 
The new building would be approximately 8,000 square feet and the estimated total 
project cost is $7,990,700.  This figure assumes escalation for construction in 2028. 
 
MOTION:  REPRESENTATIVE SAUTER MOVED COUNCIL ACCEPT THE STUDY 

PREPARED FOR DPW PROJECT NO. 24534, FOLLOWING 
INCORPORATION OF DPW, AGENCY, AND PBFAC COMMENTS FOR 
USE BY IDAHO DEPARTMENT OF JUVENILE CORRECTIONS. Council 
passed the motion. 

 
 
PROJECT UPDATES 
 
DPW Project No. 23247D 
Equipment Storage Facility 
ICCU Dome 
Idaho State University (ISU) 
Pocatello, Idaho 

Agency   $ 500,000 
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The work of this project will provide for a 4,000 square foot storage facility to 
accommodate overflow storage needs at the ICCU Dome. The original delegation request 
was for $299,000.  Idaho State University (ISU) requested and was granted by the DPW 
Administrator approval to increase our delegation to the maximum limit of $500,000, due 
to the project estimate exceeding the original delegated amount. ISU has identified a 
source of agency funds to account for the price increase. The work will be bid in 
accordance with state statutes and bidding guidelines. The work is anticipated to be 
completed prior to December 2025. 
 
THE MATERIAL FOR DPW PROJECT NO. 23247D IS PROVIDED FOR INFORMATION 
ONLY. NO ACTION IS REQUESTED OF THE COUNCIL. 
 
 
DPW Project No. 24091 
Physical Science Remodel 
Evergreen Building 
College of Southern Idaho (CSI) 
Twin Falls, Idaho 

Agency    $   1,000,000 
2023   SB1197:2B12         9,000,000 

$ 10,000,000 

 
Previous Minutes: 04-02-24, 04-01-25 
 
DPW Project Manager: John Parham 
 
The work of this project will remodel two wings (Wings A & C) of the Evergreen Building 
on the College of Southern Idaho campus in Twin Falls, Idaho. Wing C is approximately 
10,000 square feet and was the original building constructed in 1989. Wing A is 
approximately 20,000 square feet and was an addition to the building constructed in 1992. 
 
Both wings currently contain a mixture of classrooms, lecture halls, laboratories, and 
faculty office spaces. Existing laboratory equipment, miscellaneous finishes, electrical & 
HVAC systems are original to the building construction. With laboratory improvements a 
priority, updates to the two existing chemistry labs include new casework, sinks, 
emergency equipment, lab resistance counter tops, and modern fume hoods along with 
the associated utility work. In addition, electrical and HVAC system improvements along 
with ADA upgrades will need to occur throughout the two wings. 
 
The 95% Construction Document estimate from the CM/GC came in over the construction 
budget of $7,600,000 at $8,505,814 ($280/sq. ft). CSI increased their Agency funding by 
$1,000,000 to accommodate the cost difference. 
 
THE MATERIAL FOR DPW PROJECT NO. 24091 IS PROVIDED FOR INFORMATION 
ONLY. NO ACTION IS REQUESTED OF THE COUNCIL. 
 
 
DPW Project No. 25214D Agency   $ 250,210 
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Communication Building Envelope Repairs 
Boise State University (BSU) 
Boise, Idaho 
 
Previous Minutes: 10-02-24 
 
The scope of this project is to evaluate and repair portions of the Communication building 
envelope that are allowing moisture to get into the building. After evaluation by the design 
professional, it was determined that the repair work needed is more extensive than 
anticipated.  
 
Boise State University is providing an additional $78,610 in funding to support repair work 
on the exterior masonry.  
 
THE MATERIAL FOR DPW PROJECT NO. 25214D IS PROVIDED FOR INFORMATION 
ONLY. NO ACTION IS REQUESTED OF THE COUNCIL.   
 
As a follow-up to October’s Agency Presentations meeting, Ms. Berard shared there was 
no issue concerning the easement on the Liquor Division’s FY2027 #1 Alteration and 
Repair project request. 
 
CLOSED PROJECT REPORT 
 
Ms. Berard presented the closed project report. 
 
 
LEASE REPORT 
 
Ms. Krishnek presented the lease report. 
 
Ms. Berard shared the amended 2026 Meeting Schedule. 
 
 
ADJOURNMENT 
 
The November 6, 2025 PBFAC Meeting adjourned at 3:41pm.  
 
 
___________________________________________ 
Mr. Clint Shiflet, Chair 
 
__________________________________________ 
Ms. Wynter Bell, Management Assistant  
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