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**ADVERTISEMENT FOR BIDS BELOW IS TO BE INCLUDED 
IN THE PROJECT MANUAL AND IS TO BE PROVIDED TO 
DPW TO PLACE ADVERTISEMENT ON THE INTERNET** 

 
ADVERTISEMENT FOR BIDS 

 
Sealed proposals will be received by Division of Public Works, State of Idaho at 
_____________________________________________________________________ until 
___________, local time, on _______________________ for DPW Project No. 
________________________ . 
 **INCLUDE NAME AND LOCATION OF PROJECT 
 

**INCLUDE A SUMMARY OF THE PROJECT SCOPE BELOW 
 
A description of the work of this project can be summarized to include … 
 
Proposals will be opened and publicly read at the above hour and date.  
 
Plans, specifications, proposal forms and other information are on file for examination at the following 
locations:  
 **MODIFY ACCORDING TO JOB LOCATION** 
 
Division of Public Works, 502 N. 4th St., Boise, ID, 83702 (208) 332-1900 
(Agency), (Address) 
Associated General Contractors, 1649 W Shoreline Dr. Ste 100., Boise, ID 83702 (208) 344-2531 
Blueprint Specialties, 6205 W Overland Rd., Boise, ID 83709 (208) 377-0294 www.docuproject.com 
(Design Professional), (Address), (Phone) 
 
A bid bond in the amount of 5% of the total bid amount, including any add alternates, is required. 
 
 **MODIFY TYPE OF SUBCONTRACTOR FOR SPECIAL 

PROJECTS LIKE ROOFING OR CARPETING** 
 
One set of documents may be obtained by licensed general contractors and by licensed mechanical and 
electrical subcontractors from the Architect (Engineer) for a refundable deposit of $_________. Others 
may obtain documents at cost, non-refundable. 
 
 **INCLUDE IF APPLICABLE** 
 
A pre-bid conference will be held at    (location)  on   (date)   starting at (time). Bidders are encouraged to 
attend. 
 
 **SELECT THE FOLLOWING APPLICABLE PARAGRAPH, 

DEPENDING ON THE USE OF FEDERAL FUNDS** 
 
**  (State Funds) 
 
A Public Works Contractors License for the State of Idaho is required to bid on this work. 
 
**  (Federal Funds) 
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A Public Works Contractors License for the State of Idaho will be required of the successful bidder prior 
to award of a contract. 
 
Estimated Cost:   $__________________ 
 
 
Jan Frew, Deputy Administrator 
Division of Public Works 
 
 
 
END OF ADVERTISEMENT FOR BIDS 
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INSTRUCTIONS TO BIDDERS 
 
 
GENERAL PROVISIONS 
 
DEFINITIONS: Capitalized terms used in these Instructions to Bidders (“Instructions”) shall have the 
meaning given to them in the Division of Public Works’ Fixed Price Construction Contract Between 
Owner and Contractor. 

HEADINGS: Headings used in these Instructions are for convenience only. 

REJECTION OF BIDS, WAIVER OF INFORMALITIES OR CANCELLATION: Prior to the effective 
date of a contract, the Administrator of the Division of Public Works shall have the right to accept 
or reject all bids, to waive any minor deviations/informalities or to cancel the bid. 
 
ORAL INFORMATION: Questions concerning a bid must be directed in writing to the designated 
Design Professional (architect or engineer) no less than ten (10) calendar days before bids are due 
unless provided otherwise via an addendum. Oral information is not binding and any reliance by a 
bidder on any oral information or representation is at the bidder’s sole risk. Any information given a 
prospective bidder in response to a written question will be provided to all prospective bidders by an 
addendum, if such information is necessary for purposes of submitting a bid or if failure to give such 
information would be prejudicial to uninformed bidders. 

PUBLIC RECORDS:  The Idaho Public Records Law, Sections 9-337 through 9-348, Idaho Code, 
allows the open inspection and copying of public records. Public records include any writing 
containing information relating to the conduct or administration of the public's business prepared, 
owned, used or retained by a State or local agency regardless of the physical form or character.  
Unless exempted by the Public Records Law, your bid will be a public record subject to disclosure 
under the Public Records Law. Any questions regarding the applicability of the Public Records Law 
should be addressed to your legal counsel prior to submission. 

FORM OF AGREEMENT:  Unless otherwise specified in the bid documents, the agreement between 
the successful bidder and the Owner (“State of Idaho”) shall be the Division of Public Works’ Fixed 
Price Construction Contract Between Owner and Contractor. 

PERFORMANCE AND PAYMENT BONDS:  A performance bond and payment bond are required for 
this Project, each in an amount of not less than one hundred percent (100%) of the Contract Price.  
The performance and payment bonds shall be AIA Document A312, 1984 or the most recent Edition, 
or a standard surety form certified approved to be the same as the AIA A312 form and shall be 
executed by a surety or sureties reasonably acceptable to the Owner and authorized to do business in 
the State of Idaho.  Bonds must be provided within ten (10) calendar days following receipt of a Notice 
of Intent to Award. 
 
 
BID SUBMISSION PROCESS 
 
BID DOCUMENTS: The bid documents are available from the Design Professional or as provided in 
the Invitation to Bid or advertisement for bids. The responsibility is on the bidder to use a complete set 
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of bid documents to prepare its bid and neither the Owner nor the Design Professional shall incur any 
liability for the bidder’s failure to do so. Bidders obtain no ownership interest or any use rights, except 
to use in preparation of their bid, by issuance of the bid documents. 
 

**OMIT NEXT PARAGRAPH ON NEW CONSTRUCTION** 
 
Bidders and Sub-bidders shall field verify all dimensions pertaining to the Work and shall be responsible 
for the determination of all quantities of materials required for the completion of the Work.  The bidder 
shall not rely on the scale drawings of the Bidding Documents in his determination of required materials 
quantities.  No allowance shall be made for Bidder’s failure to field-verify dimensions. 
 
If a deposit is required, the deposit will be returned to a bidder returning the complete bid documents 
in good condition no more than twenty (20) days after a Notice of Intent is issued and the amount of 
any deposit returned may be reduced if the bid documents returned are not complete or are damaged.  
A bidder awarded a Contract may also keep the bid documents and any deposit will be returned. 
 
ADDENDA: In the event it becomes necessary to revise any part of the bid documents, addenda will 
be issued. Information given to one bidder will be available to all other bidders if such information is 
necessary for purposes of submitting a bid or if failure to give such information would be prejudicial to 
uninformed bidders. It is the bidder’s responsibility to check for addenda prior to submitting a bid. A 
bidder is required to acknowledge receipt of all addenda by identifying the addenda numbers in the 
space provided on the bid proposal form. Failure to do so may result in the bid being declared non-
responsive. No addenda will be issued less than four (4) calendar days before the closing date unless 
the bid closing date is extended. 
 
REVIEW: It is the bidder’s responsibility to review the bid documents and compare them as needed, 
including with regard to any other work that is or may be under construction that might affect the 
bidder or its work, to examine the site and local conditions and to report, in writing, any questions, 
errors, inconsistencies or ambiguities to the Design Professional. 
 

**INSERT THE NEXT THREE PARAGRAPHS WHEN 
PROJECT SCOPE INCLUDES SIGNIFICANT ROOFING-
REROOFING WORK (EXCLUDES SIMPLE PATCH AND 
REPAIR WORK AND ASPHALT SHINGLE WORK.)** 

 
All manufacturers of roofing systems, including those specifically named or listed as “approved” in the 
specifications, as well as those not specifically named or listed as “approved” shall submit to the Architect 
a fully executed MANUFACTURER’S CERTIFICATION from the manufacturer’s authorized 
representative certifying that the manufacturer’s representative has received the bidding documents for 
the project, that required guarantees can and will be issued for the specific installation, and that all 
specifications and detail as written and as shown are appropriate or that alternate specifications and/or 
details enclosed with the signed statement must be used, noting all exceptions, and listing approved 
applicators.  THIS COMPLETED FORM SHALL BE RECEIVED BY THE ARCHITECT NO LATER 
THAN SEVEN (7) DAYS PRIOR TO THE DATE FOR RECEIPT OF BIDS. 
 
THE MANUFACTURER’S CERTIFICATION FORM included in the Project Manual following these 
Instructions to Bidders shall be used for this purpose.  Additional copies of this form may be obtained 
from the Architect. 
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The Roofing Manufacturer shall include all information required to complete the form. 
 
PRODUCTS SPECIFIED AND PROPOSED SUBSTITUTIONS: Materials, products or equipment, if 
specified by name or manufacturer, establish the standard of quality required and that must be met by 
any proposed substitution. Requests for substitutions must be made in writing to the Design 
Professional no less than ten (10) calendar days prior to the bid closing unless provided otherwise via 
an addendum. Such requests must provide detailed information to allow the Design Professional to 
determine if the proposed substitution is acceptable, including drawings or performance or test data 
and a detailed statement of how the substitution would change any other part of the Work. It is the 
bidder’s obligation to satisfy this requirement and the Design Professional’s decision shall be final. To 
be allowed, substitutions must be approved in an addendum to the bid documents. 
 

**INSERT THE NEXT TWO PARAGRAPHS WHEN PROJECT 
SCOPE INCLUDES SIGNIFICANT ROOFING-REROOFING 
WORK (EXCLUDES SIMPLE PATCH AND REPAIR WORK AND 
ASPHALT SHINGLE WORK.)** 

 
All requests for approval of roofing materials not specifically named or listed as “approved” in the 
specifications shall be accompanied by a fully executed ROOFING MATERIALS SUBSTITUTION 
REQUEST FORM from the manufacturer.  THIS COMPLETED FORM SHALL BE RECEIVED BY THE 
ARCHITECT NO LATER THAN TEN (10) DAYS PRIOR TO THE DATE FOR RECEIPT OF BIDS. 
 
The ROOFING MATERIALS SUBSTITUTION REQUEST FORM included in the Project Manual 
following these Instructions to Bidders shall be used for this purpose.  Additional copies of this FORM 
may be obtained from the Architect 
 
BID FORM: Bids must be submitted on the bid proposal forms, or copies of forms, furnished by the 
Owner or the Design Professional. Bids submitted must contain an original signature in ink. The 
person signing the bid must initial any and all changes appearing on any bid form. If the bidder is a 
corporation or other legal entity, the bid form must be signed by an authorized designee. 
 
BID PRICES:  The bid form may require bidders to submit bid prices for one (1) or more items on 
various bases, including lump sum base bid, lump sum bid alternate prices, unit prices or any 
combination thereof. Bid amounts shall be expressed in words and numbers. The amount in words 
shall prevail if there is a discrepancy. 

 
ALTERNATES:  If the solicitation includes alternate bid items or unit prices, failure to bid on the 
alternates or unit prices may disqualify the bid. If bidding on an alternate does not change the base 
bid, indicate by “No Change.” If bidding on all items is not required by the Contract Documents, 
bidders must affirmatively indicate that they are not bidding on those items. 

 
TIME FOR SUBMISSION: Bids must be submitted on or before the time specified in the 
advertisement for bids.  Any bid submitted late will be rejected. 
 
SEALED ENVELOPE:  Bids shall be submitted in a sealed envelope with the following clearly printed 
on the outside of the envelope:  the Project number and Project name; the name and address of the 
bidder; and a statement, such as “BID ENCLOSED” to indicate that it is a bid. 
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MAILED BIDS:  When bids are mailed or shipped, the sealed envelope containing the bid shall be 
enclosed in a separate mailing envelope with the notation “SEALED BID ENCLOSED” on the face 
thereof.  If mailed, the mailing envelope shall be addressed as follows: 
 
 **MODIFY FOR OUT OF AREA LOCATIONS; MAKE 

SURE TO USE FULL ADDRESS** 
 

Division of Public Works 
502 N. 4th Street 
P. O. Box 83720 
Boise, Idaho  83720-0072 

 
It is the bidder’s responsibility to ensure that its bid is delivered to the place designated for receipt on 
or before the specified closing time. The Owner assumes no responsibility for delays in the delivery of 
mail by the U.S. Post Office or private couriers. Bidders should be advised the intra-state mail system 
may increase delivery time from arrival at Central Postal to the place designated for receipt and 
should plan accordingly. LATE SUBMISSIONS WILL BE REJECTED, WILL NOT BE OPENED AND 
WILL BE RETURNED TO THE BIDDER. NO DEVIATIONS WILL BE ALLOWED. 
 
BID CLOSING DECLARED:  Immediately prior to the bid opening, the Owner’s representative will 
declare the official bid closing. Any part of a bid not received prior to the bid closing declared by the 
designated representative will not be considered and will be returned to the bidder unopened. All bids 
shall be taken under advisement. 
 
DRUG-FREE WORKPLACE:  Along with its bid, the bidder shall submit an affidavit certifying 
compliance with Title 72, Chapter 17, Idaho Code, requiring the Contractor and its subcontractors at 
the time of bid to provide a drug-free workplace program and to maintain such program throughout the 
duration of the Contract. The form of affidavit is attached. 
 
EXECUTIVE ORDER 2009-10: Bidder shall prepare and submit its bid based on compliance with 
Executive Order 2009-10 (http://gov.idaho.gov/mediacenter/execorders/eo09/eo_2009_10.html) and 
shall warrant that the bidder does not knowingly hire or engage any illegal aliens or persons not 
authorized to work in the United States; bidder shall take steps to verify that it does not  hire or 
engage any illegal aliens or persons not authorized to work in the United States; and that any 
misrepresentation in this regard or any employment of persons not authorized to work in the United 
States constitutes a material breach and shall be cause for the imposition of monetary penalties 
and/or termination of any Contract resulting from this bid. 
 
LEGAL RESIDENCY REQUIREMENT:  By submitting a bid, the bidder attests, under penalty of 
perjury, that he (the bidder) is a United States citizen or legal permanent resident or that it is 
otherwise lawfully present in the United States pursuant to federal law.  Prior to being issued a 
contract, the bidder will be required to submit proof of lawful presence in the United States in 
accordance with §67-7903, Idaho Code. 
 
BIDDER’S ACKNOWLEDGEMENT STATEMENT: The attached Bidder’s Acknowledgement 
Statement must be completed and included or the bid may be found non-responsive. 
 

**SELECT ONLY THE FOLLOWING APPLICABLE 
PARAGRAPH** 
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PUBLIC WORKS CONTRACTOR’S LICENSE: This Project is not financed in whole or in part by 
federal funds. Bids will be accepted from those Contractors only (prime contractors, subcontractors 
and/or specialty contractors) who, prior to the bid opening, hold current licenses as public works 
contractors in the State of Idaho. 
 

**OR** 
 
PUBLIC WORKS CONTRACTOR’S LICENSE: This Project is financed in whole or in part by federal 
funds. No Contractor shall be required to have a current license as a public works contractor in the 
State of Idaho in order to submit a bid on this Project but at or prior to the award and execution of the 
Contract, the successful bidder shall have secured a public works contractor’s license 
 

**INCLUDE WAGE RATES PARAGRAPH ONLY IF 
PREVAILING WAGE RATE IS APPLICABLE** 

 
WAGE RATES:  Bids shall be based on applicable wage determinations and labor standards 
established by the Secretary of Labor, United States Department of Labor. 
 
IDAHO LABOR REQUIREMENTS:  This Project is subject to the provisions of Sections 44-1001 and 
44-1002, Idaho Code, dealing with labor preference. 
 
IDAHO PREFERENCE LAW: Section 67-2348, Idaho Code, requires the Division of Public Works to 
apply a preference in determining which Contractor submitted the lowest responsible bid. If the 
Contractor who submitted the lowest dollar bid is domiciled in a state with a preference law that 
penalizes Idaho domiciled contractors, the Division of Public Works must apply the preference law 
(percentage amount) of that domiciliary state to that Contractor’s bid. 
 

**USE THE FOLLOWING PARAGRAPH ON NAMING 
ONLY IF THE PROJECT HAS ONE OR MORE OF THE 
FOLLOWING:  PLUMBING, HEATING AND AIR 
CONDITIONING, OR ELECTRICAL WORK; DELETE IF 
NONE** 

 
NAMING OF SUBCONTRACTORS: Section 67-2310, Idaho Code, requires general (prime) 
Contractors to include in their bid the name of the subcontractors who shall, in the event the 
Contractor secures the Contract, subcontract the plumbing, HVAC, and electrical work under the 
general (prime) Contract. Failure to name subcontractors as required by this section shall render any 
bid submitted by a general (prime) Contractor nonresponsive and void. Subcontractors named in 
accordance with the provisions of this section must possess an appropriate license or certificate of 
competency issued by the State of Idaho covering the Contractor work classification in which the 
subcontractor is named. 
 
The Division of Public Works interprets Section 67-2310, Idaho Code, to mean three (3) separate 
areas of work: plumbing work, HVAC, and electrical work. The Division of Public Works also requires 
that the general (prime) Contractor name the entity that will perform the Work, including if the entity is 
a subcontractor, a sub-subcontractor or the general (prime) Contractor submitting the bid. Failure to 
complete the Bid Proposal in full shall render a bid nonresponsive and void. 
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With regard to possessing an appropriate license or certificate of competency, all subcontractors 
listed by the general (prime) Contractor must have at the time of the bid opening a current license in 
the appropriate category (class, type and specialty category) as issued by the Public Works 
Contractors State License Board. In addition, plumbing, HVAC and electrical subcontractors shall 
have at the time of the bid opening a valid plumbing contractor’s license, HVAC contractor’s license or 
electrical contractor’s license, respectively, as issued by the Idaho Division of Building Safety. 
 
In determining if the above listed subcontractors are required on the Project, the Division of Public 
Works will refer to the plans and specifications. If doubt exists prior to bid closing, potential bidders 
should contact the Division of Public Works and the Design Professional who prepared the plans and 
specifications will be requested to make the determination. If plumbing, HVAC or electrical work are 
not shown on the plans and specifications, but are discovered by the bidder prior to the date of bid 
opening, then the bidder must request clarification from the Design Professional. Absent such 
clarification, Work will be considered incidental and naming of a subcontractor will not be required. 
 
 
BID SECURITY 
 
AMOUNT AND FORM OF SECURITY: To be considered, bids must be accompanied by an 
acceptable bid security in an amount not less than five percent (5%) of the total amount of the bid, 
including additive alternates. The security may be in the form of a bond or a certified or cashier's 
check. A standard surety bid bond form meeting all the conditions of AIA Document A310 is 
acceptable and, if used, must include a certified and current copy of the power of attorney if the bond 
is executed by the attorney-in-fact on behalf of the surety. 
 
FORFEITURE: A successful bidder who fails to sign the Contract for the Work or furnish the required 
bonds within ten (10) calendar days following the receipt of notice of intent to award a Contract is 
subject to forfeiture in accordance with Section 54-1904E, Idaho Code. 
 
RETENTION OF SECURITY: Bid security shall be retained for no more than forty-five (45) calendar 
days after the opening of bids, so long as the bidder has not been notified of the acceptance of the 
bid. 
 
 
BID WITHDRAWAL 
 
PRIOR TO BID CLOSING: If a bid has been submitted, it may be withdrawn in person by a bidder’s 
authorized representative before the opening of the bids. A bidder’s representative will be required to 
show identification and sign on a bid summary sheet before it will be released. After bid closing, no 
bid may be withdrawn except in strict accordance with these Instructions or applicable law. 
 
 
BID MODIFICATION 
 
PRIOR TO BID CLOSING:  If a bid has been submitted, it may be modified by the submission of a 
written document contained in a separate sealed envelope marked “Bid Modification from [Name of 
Bidder] for DPW Project No: 00000; Project Name.”  THE DOCUMENT MODIFYING THE BID MUST 
BE SIGNED IN INK BY AN AUTHORIZED REPRESENTATIVE OF THE SUBMITTING BIDDER. 
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THE DIVISION OF PUBLIC WORKS RESERVES THE RIGHT TO REQUIRE PRESENTATION OF 
EVIDENCE SATISFACTORY TO IT TO ESTABLISH THE AUTHORITY TO ACT ON BEHALF OF 
THE SUBMITTING BIDDER. NO OTHER FORM OF MODIFICATION (INCLUDING TELEPHONE, 
FACSIMILE OR ELECTRONIC MAIL) WILL BE ACCEPTED. AFTER BID CLOSING, NO BID MAY 
BE MODIFIED EXCEPT IN STRICT ACCORDANCE WITH THESE INSTRUCTIONS OR 
APPLICABLE LAW.  
 
 
RELIEF FROM BIDS 
 
CONDITIONS FOR RELIEF: Relief from bids is subject to Sections 54-1904B through 54-1904E, 
Idaho Code. In the event a bidder discovers a mistake in its bid following the bid opening and wishes 
to withdraw its bid, the bidder shall establish to the satisfaction of the Owner, pursuant to Section 54-
1904C, Idaho Code, that a clerical or mathematical mistake was made; the bidder gave the public 
entity (Owner) written notice within five (5) calendar days after the opening of the bid of the mistake, 
specifying in the notice in detail how the mistake occurred; and the mistake was material. 
 
DETERMINATION: If the Owner determines that the bidder has satisfied the requirements of Section 
54-1904C, Idaho Code, to entitle it to relief from a bid because of a mistake, it shall prepare a report in 
writing to document the facts establishing the existence of each required element. The report shall be 
available for inspection as a public record and shall be filed with the public entity soliciting bids. A 
bidder claiming a mistake and satisfying all the required conditions of Section 54-1904C, Idaho Code, 
shall be entitled to relief from the bid and have any bid security returned by the Owner. Bidders not 
satisfying the conditions of Section 54-1904C, Idaho Code shall be subject to forfeiture in accordance 
with Section 54-1904B, Idaho Code. A bidder who claims a mistake or who forfeits its bid security 
shall be prohibited from participating in any re-bidding of that project on which the mistake was 
claimed or security forfeited and the Owner may award the Contract to the next lowest responsive and 
responsible bidder. 
 
 
BIDDER’S REPRESENTATIONS 
 
REPRESENTATIONS UPON SUBMITTING A BID: By submitting its bid, a bidder represents and 
warrants the following:   
 

1. The person signing the bid is authorized to bind the bidder; 
2. It has all required licenses, permits or other authorizations necessary to submit its bid; 
3. It has taken steps necessary to ascertain the nature and location of the Work and has 

investigated and satisfied itself as to the general and local conditions which can affect the 
Work or its cost, including but not limited to: (i) conditions bearing upon transportation, 
disposal, handling and storage of materials; (ii) the availability of labor, water, natural gas, 
electric power and roads; (iii) uncertainties of weather, river stages or similar physical 
conditions at the site; (iv) the conformation and conditions of the ground; and (v) the character 
of equipment and facilities needed preliminary to and during the Work; 

4. It has satisfied itself as to character, quality and quantity of surface and subsurface materials 
or obstacles to be encountered insofar as this information is reasonably ascertainable from an 
inspection of the site, including exploratory work done by the Owner as well as from the 
drawings and specifications provided as part of the bid package, and that any failure of the 
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bidder to take such actions will not relieve the bidder from responsibility for estimating properly 
the difficulty and cost of successfully performing the Work; 

5. It has received, read and reviewed the Contract, has submitted any questions in writing 
regarding the same and has received an answer to such questions; 

6. Its bid is based upon the requirements of the Contract without exception; 
7. It is in compliance with Title 72, Chapter 17, Idaho Code, regarding a drug-free workplace and 

has included the required affidavit regarding the same; 
8. Its bid is in compliance with Executive Order 2009-10 regarding employment of persons not 

authorized to work in the United States; 
9. It will retain bid security and hold and honor all base bid prices for forty-five (45) calendar days 

from the date of bid opening, and cannot be withdrawn after the bid opening; 
10. Its bid prices shown for each item on the bid proposal form include all labor, material, 

equipment, overhead and compensation to complete all of the Work for that item; and 
11. It has included in its bid amount Idaho sales and/or use taxes on all materials and equipment 

and all other taxes imposed by law. 
 
 
BID AWARD 
 
AWARD METHOD: Public works construction contracts for the State of Idaho are awarded to the 
"lowest responsible and responsive bidder." The low bidder, for purposes of award, shall be the 
responsible and responsive bidder offering the low aggregate amount for the base bid item, plus any 
additive or deductive bid alternates selected by the Owner, and within funds available as determined 
by the Owner. Award is also subject to the requirements of Idaho Code, including without limitation: 
Title 67, Chapter 57; Title 67, Chapter 23; Title 54, Chapter 19; and Title 44, Chapter 10. It is the 
bidder's responsibility to conform to ALL applicable federal, state and local statutes or other 
applicable legal requirements. The information provided herein is intended to assist bidders in 
meeting applicable requirements but is not exhaustive and the Owner will not be responsible for any 
failure by any bidder to meet applicable requirements. 
 
DETERMINATION OF RESPONSIBILITY:  The Owner reserves the right to make reasonable inquiry 
about or from the submitting bidder or from third parties to determine the responsibility of a submitting 
bidder. Such inquiry may include, but not be limited to, inquiry regarding experience and expertise 
related to the Project, manpower and other resources, financial stability, credit ratings, references, 
potential subcontractors and past performance. The unreasonable failure of a submitting bidder to 
promptly supply any requested information may result in a finding of non-responsibility. 
 
NOTICE OF EFFECTIVENESS: No Contract is effective until the authorized Owner’s official has 
signed the Contract and the Notice to Proceed has been issued. The bidder shall not provide any 
goods or render services until the Contract has been signed by the Administrator of the Division of 
Public Works and the Contract has become effective. Furthermore, the Owner is in no way 
responsible for reimbursing the bidder for goods provided or services rendered prior to the signature 
of the authorized Division of Public Work’s official and the arrival of the Notice to Proceed. 
 
INCURRING COSTS:  The Owner is not liable for any cost incurred by bidders prior to the Notice to 
Proceed. 
 
PRIOR ACCEPTANCE OF DEFECTIVE BIDS OR PROPOSALS:  The Owner generally will not 
completely review or analyze bids that appear to fail to comply with the requirements of the bid 
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documents, nor will the Owner generally investigate the references or qualifications of those who 
submit such bids. Therefore, any acknowledgment that the selection is complete shall not operate as 
a representation by the Owner that an unsuccessful bid was responsive, complete, sufficient or lawful 
in any respect. 
 
POST-AWARD SUBMITTALS:  Upon receipt of a Notice of Intent to Award, the apparent low 
responsive and responsible bidder shall provide documentation required in such Notice. Such Notice 
of Intent to Award shall generally require the bidder to return to the Owner, within ten (10) days of 
receipt, a signed Contract, all required bonds, proof of insurance and documentation required by the 
Idaho State Tax Commission (report and affidavit). 
 
OWNER’S RIGHT TO REJECT: Prior to execution of the Contract, the Owner or Design Professional 
shall provide written notice of any reasonable objection to any person or entity proposed by the 
bidder. Upon receipt of such notice, the bidder may withdraw its bid, without forfeiture, or propose a 
substitute and identify any change in any bid amount caused by such substitution. The Owner may 
accept or reject the substitution or the adjusted price. If the Owner rejects the substitution or the 
adjusted price, it will return the bidder’s bid guarantee. 
 
 
 
END OF INSTRUCTIONS 
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**INCLUDE THE FOLLOWING WHEN PROJECT SCOPE 
INCLUDES SIGNIFICANT ROOFING-REROOFING WORK 
(EXCLUDES SIMPLE PATCH AND REPAIR WORK AND 
ASPHALT SHINGLE WORK.)** 

MANUFACTURER’S CERTIFICATION 
 

The undersigned roofing manufacturer hereby certifies that he has reviewed the drawings, specifications 
and conditions of the site and the terms of the roofing guarantee included in the specification and find 
them acceptable, and if the manufacturer’s materials are installed on the project in accordance with the 
drawings and specifications and upon inspection by the manufacturer’s technical representative, 
manufacturer will issue the guarantee in the form specified. 
 
DATED THIS   DAY OF   20  

   
 (MANUFACTURER) 

   
 (AUTHORIZED REPRESENTATIVE) 
 
EXCEPTIONS: Subject to the following exceptions and or modification, (attach any details or 
added verbiage that is required) the undersigned roofing manufacturer will certify to the conditions stated 
above:  
  
  
  
  
  
DATED THIS  Day of   20  

   
 (MANUFACTURER) 

   
 (AUTHORIZED REPRESENTATIVE) 
 
APPROVED APPLICATORS: The following roofing contractors are approved applicators of the 
roofing system specified (or approved) and as manufactured by the above named manufacturer: 
 
 NAME ADDRESS 
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**INCLUDE THE FOLLOWING WHEN PROJECT SCOPE 
INCLUDES SIGNIFICANT ROOFING-REROOFING WORK 
(EXCLUDES SIMPLE PATCH AND REPAIR WORK AND 
ASPHALT SHINGLE WORK.)** 

 
ROOFING MATERIALS SUBSTITUTION REQUEST FORM 

(Submit not less than ten (10) days prior to bid date) 
 
DPW Project No.   
  
  
  
 
TO: (Architect) 
 
 
We hereby submit for your consideration the following products in lieu of those specified for the above 
referenced project: 
 
 MATERIAL SPECIFIED PROPOSED 
SUBSTITUTION 

Vapor Barrier      

Roof Insulation     

Roofing Membrane     

Surfacing     

 
Description of Proposed Components:  

  

  

  

  

  

  

 

Differences between specified and proposed components including type of insulation, method of 

anchoring, details, surfacing, application methods, etc.   
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Attach complete technical data, including manufacturer’s published specifications, standard details, 
laboratory tests and certifications, material samples and similar information to fully describe the products 
and methods of application. 
 
If changes are required in specifications, drawings or details, provide revised specifications and details 
for consideration. 
 
Answer the following: 
 
1. Does proposed substitution affect details or dimensions shown on the drawings? 

  YES _________NO 
 

2. Will proposed substitution meet specified Underwriters Laboratory and ICBO ratings? 
  YES _________NO 
 

3. Is insulation and roofing method of attachment listed with Factory Mutual against wind loss? 
  YES _________NO 
 

4. Are all components of the roofing system (vapor barrier, insulation, fasteners, membrane 
components, flashings and surfacing) manufactured by or acceptable to the roofing manufacturer? 
  YES _________NO 
 

5. Will the manufacturer’s authorized representative sign the Manufacturer’s Certification included in the 
specification? 
  YES _________NO 
 

The undersigned manufacturer’s representative states that the above information is true and correct, and 
that the proposed materials function, appearance and quality are equivalent or superior to the specified 
materials. 
 
   
 (Manufacturer) 

   
 (Manufacturer’s Representative) 

   
 (Address) 

   
 (Signature) 

   
 (Date) 

 
END OF ROOFING MATERIALS SUBSTITUTION REQUEST FORM 
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BID PROPOSAL 
 
TO: STATE OF IDAHO 
 DIVISION OF PUBLIC WORKS 
 
Gentlemen: 
 
The Bidder, in compliance with your Invitation for Bids for the construction of                (DPW Project No. 
and Name)                          , having examined the bidding and Contract Documents and the site of the 
proposed Work, and being familiar with all of the conditions surrounding the construction of the proposed 
Project, including the availability of materials and labor, hereby proposes to furnish all labor, materials 
and supplies and to provide the service and insurance in accordance with the Contract Documents, 
within the time set forth therein, and at the prices stated below. These prices are to cover all expenses 
incurred in performing the Work required under the Contract Documents. 
 

**FILL IN COMPLETION DAYS AND LIQUIDATED 
DAMAGES** 

 
Bidder hereby agrees to commence Work under this Contract on a date to be specified in the written 
"Notice to Proceed" of the Owner and to substantially complete the Project within ___________ 
consecutive calendar days thereafter, as stipulated in the specifications.  Bidder further agrees to pay as 
liquidated damages, the sum of $___________ for each consecutive calendar day after the established 
substantial completion date or adjusted date as established by change order. 
 
Bidder acknowledges receipt of Addenda No. ______________________. 
 (List all Addenda) 

 
**GIVE COMPLETE DESCRIPTION OF BASE 
PROPOSAL AND ALTERNATES ELSEWHERE IN 
SPECIFICATIONS** 

 
BASE PROPOSAL: Bidder agrees to perform all of the base proposal Work described in the 
specifications and shown on the plans for the sum of: 

___________________________________________________________ Dollars ($_______________) 
(Amount shall be shown in both words and figures.  In case of discrepancy, the amount shown in words will govern.) 
 

**UNIT PRICES – DPW DISCOURAGES THE USE OF 
UNIT PRICES; HOWEVER, THEY ARE OCCASIONALLY 
USEFUL; THE FOLLOWING IS AN EXAMPLE OF HOW 
THEY ARE TO BE INCORPORATED INTO THE 
PROJECT; ADJUST QUANTITIES TO FIT THE 
PROJECT** 

 
UNIT PRICE PROPOSAL - ROCK EXCAVATION: It is anticipated that rock excavation will be required 
and since the exact quantity of rock excavation required is not possible to determine at this time, the 
bidder’s unit price for rock excavation shall be multiplied by 100 cubic yards and added to the bidder’s 
base bid price and included in the Fixed Price Contract Amount to determine the low responsive bid. The 
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Fixed Price Contract Amount will be increased or decreased by multiplying the actual cubic yards of rock 
excavated by the unit price. 
 
________________________________________ Dollars ($__________) x 100 cy = $ _____________ 
 
BASE PROPOSAL PLUS UNIT PRICE: 
_____________________________________________________________ Dollars ($_____________) 
(Amount shall be shown in both words and figures.  In case of discrepancy, the amount shown in words will govern.) 
 

**USE ADDITIVE ALTERNATES UNLESS OTHERWISE 
APPROVED; ALTERNATES SHALL BE LISTED IN 
ORDER OF PREFERENCE; COORDINATE WITH DPW 
AND AGENCY; EACH ALTERNATE SHALL INCLUDE A 
BRIEF DESCRIPTIVE TITLE** 

 
Alternate No. 1: _________________________________ 

Add the sum of _________________________________________________ Dollars ($____________) 
 
Alternate No. 2: _________________________________ 

Add the sum of _________________________________________________ Dollars ($____________) 
 
Alternate No. 3: _________________________________ 

Add the sum of _________________________________________________ Dollars ($____________) 
 
Alternate No. 4: _________________________________ 

Add the sum of _________________________________________________ Dollars ($____________) 
 
Bidder understands that the Owner reserves the right to reject any or all bids and to waive any informality 
in the bidding.  
 
The bidder agrees that this bid shall be good for a period of forty-five (45) calendar days after the 
scheduled opening time for receiving bids.  
 
Upon receipt of written Notice of Intent to Award of this bid, Bidder will execute the formal Contract within 
ten (10) calendar days and deliver a Surety Bond or Bonds as required by paragraph “Performance and 
Payment Bonds” first page (ITB-1) of the Instructions to Bidders.  
 
The bid security in the amount of five percent (5%) of the bid amount is to become the property of the 
Owner, in the event the Contract and bond are not executed within the time set forth, as liquidated 
damages for the delay and additional expense to the Owner caused thereby.  
 
The names and addresses of the entities who will perform the Work identified below, subject to approval 
of Owner and Architect, if Undersigned is awarded the Contract, are as follows: 
 

**INCLUDE BLANKS FOR SUB-CONTRACTORS ONLY 
AS APPLICABLE TO THE PROJECT** 
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Plumbing (PWCL Category 15400) 

(Name)   

(Address)   

Idaho Public Works Contractors License No.   

Idaho Plumbing Contractors License No.   
 
Heating, Ventilating & Air Conditioning (PWCL Category 15700-HVAC) 

(Name)  

(Address)  

Idaho Public Works Contractors License No.  

Idaho HVAC Contractors License No.   
 
Electrical (PWCL Category 16000) 

(Name)   

(Address)   

Idaho Public Works Contractors License No.   

Idaho Electrical Contractors License No.   
 
FAILURE TO NAME A PROPERLY LICENSED SUBCONTRACTOR IN EACH OF THE ABOVE 
CATEGORIES WILL RENDER THE BID UNRESPONSIVE AND VOID. 
 

**INCLUDE THE FOLLOWING IF APPLICABLE** 
 
IDAPA 18.01.49 requires that the fire sprinkler contractor/subcontractor be licensed as an Idaho Fire 
Sprinkler Contractor. The Owner requests the name, address and license numbers of the 
contractor/subcontractor who will perform the fire sprinkler work, subject to approval of Owner and 
Architect, if undersigned is awarded the Contract: 
 
(Name)   

(Address)   

Idaho Public Works Contractors License No.   

Fire Sprinkler Contractors License No.   
 
Should the listing of subcontractors change due to selection of alternates or other similar circumstances, 
attach explanation. 
 
Bidder warrants that bid has been prepared and that any contract resulting from acceptance of this bid 
is subject to Executive Order 2009-10 and the Fixed Price Construction Contract. 
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The undersigned notifies that it is of this date duly licensed as an Idaho Public Works Contractor and 
further that it possesses Idaho Public Works Contractor's License No. __________________________, 
and is domiciled in the State of __________________________. 
 

**FOR PROJECTS WITH FEDERAL FUNDS, DELETE 
THE ABOVE PARAGRAPH AND USE THE FOLLOWING 
PARAGRAPH INSTEAD** 

 
The undersigned notifies that it is of this date duly licensed as an Idaho Public Works Contractor and 
further that it possesses Idaho Public Works Contractor's License No. __________________________, 
or that it and its subcontractors shall have secured a Public Works Contractor’s License at or prior to 
award and execution of the Contract for construction and is domiciled in the State of 
_______________________. 
 
Dated this ________ day of_____________,_______.  
 (date) (month) (year) 
 
 Respectfully submitted by: 

   
 (Company) 

(Seal - if bid is by a corporation)   
 (Street or PO Address) 

   
 (City, State and zip code) 

   
 (Authorized Signature) 

   
 (Title) 

   
 (Telephone Number) 

   
 (FAX Number) 
 
Have you remembered to include bid security (bid bond or a certified or cashier’s check), 
Contractor’s Affidavit Concerning Alcohol and Drug-Free Workplace and a signed copy of the 
Bidder’s Acknowledgment Statement with your bid? 
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Execute and Submit with Bid 
 

CONTRACTOR’S AFFIDAVIT 
CONCERNING ALCOHOL AND DRUG-FREE WORKPLACE 

 
 
STATE OF   
 
COUNTY OF   
 
Pursuant to the Section 72-1717, Idaho Code, I, the undersigned, being duly sworn, depose and certify 
that _____________________________________ is in compliance with the provisions of Section 72-
1717, Idaho Code; that _______________________________________ provides a drug-free workplace 
program that complies with the provisions of Title 72, Chapter 17, Idaho Code, and will maintain such 
program throughout the life of a state construction contract; and that 
___________________________________ shall subcontract Work only to subcontractors meeting the 
requirements of Section 72-1717(1)(a), Idaho Code. 
 
 
  
Name of Contractor 
 
  
Address 
 
  
City and State 
 
 
By:   
 (Signature) 
 
Subscribed and sworn to before me this ___________________ day of _________________, ______. 
 
Commission expires: 
   
 NOTARY PUBLIC, residing at 
 
   
 
   
 
FAILURE TO EXECUTE THIS AFFIDAVIT AND SUBMIT IT ALONG WITH YOUR BID SHALL MAKE 
YOUR BID NON-RESPONSIVE. 
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Execute and Submit with Bid 
 

BIDDER’S ACKNOWLEDGMENT STATEMENT 
 

NOTE: THE INFORMATION CONTAINED HEREIN IS A SUMMARY OF VITAL CONTRACT 
PROVISIONS AND DOES NOT CHANGE THE CONTRACT DOCUMENTS THAT WILL GOVERN 
THIS PROJECT. 
 
Division of Public Works Project No. _______, (AE to insert project number & name)  

By submitting a bid for this Project, the undersigned bidder agrees that, if awarded the Contract for 
construction, Contractor will conform to all conditions and requirements of the Contract, including but 
not limited to: 
 
• Contractor agrees to comply with conditions pertaining to Sections 44-1001 and 44-1002, Idaho 

Code, requiring the employment of ninety-five percent (95%) bona fide Idaho residents and 
providing for a preference in the employment of bona fide Idaho residents and with Executive 
Order 2009-10 regarding the employment of persons not authorized to work in the United States. 

 
• Contractor will substantially complete the Work within the time stated in the Contract Documents, 

or as modified by Change Order(s). 
 
• If the Contractor fails to substantially complete the Project within the time stated in the Contract 

Documents, or as modified by Change Order, the Contractor agrees that the Owner may deduct 
from the Contract amount liquidated damages in the amount per calendar day, indicated in the 
Contract Documents, times the number of calendar days until the Project is Substantially 
Complete, as defined in the Contract Documents and as determined by the Design Professional.  

 
• The Contractor agrees that the amount allowed for overhead and profit on any Change Order is 

limited to the amounts indicated in subparagraph 16.3.11 of the Fixed Price Construction Contract 
Between Owner and Contractor. 
 
1. For total changes of $10,000 or less in direct cost, the amount allowed for overhead, profit, 

bonds and insurance for the Contractor and all subcontractors of any tier combined shall not 
exceed twenty percent (20%) of direct costs; 

 
2. For total changes exceeding $10,000 in direct cost, the amount allowed for overhead, profit, 

bonds and insurance for the Contractor and all subcontractors of any tier combined shall not 
exceed fifteen percent (15%) of direct costs; or 

 
3. The Contractor will determine the amount of overhead and profit to be apportioned between 

the Contractor and its subcontractor of allowable amounts of overhead, profit, bonds and 
insurance. 

 
• The Contractor agrees that Change Orders are governed by the Fixed Price Construction Contract 

Between Owner and Contractor General Conditions of the Contract for Construction including as 
follows:  
 



 

  
BID PROPOSAL BP-7 
 
BOILERPLT-2009 dbb.doc (rev. 6/25/12) (DPW Project #) 
  (issue month, year) 
 

1. By the execution of a Change Order, the Contractor agrees and acknowledges that it has had 
sufficient time and opportunity to examine the change in Work which is the subject of the 
Change Order and that it has undertaken all reasonable efforts to discover and disclose any 
concealed or unknown conditions which may, to any extent, affect the Contractor’s ability to 
perform in accordance with the Change Order. Aside from those matters specifically set forth 
in the Change Order, the Owner shall not be obligated to make any adjustments to either the 
Contract Sum or Contract Time by reason of any conditions affecting the change in Work 
addressed by the Change Order that could have reasonably been discovered or disclosed by 
the Contractor’s examination. 
 

2. Any Change Order fully executed by the Owner, Contractor and Design Professional, including 
but not limited to, a Change Order arising by reason of the parties’ mutual agreement or by 
mediation, shall constitute a final and full settlement of all matters relating to or affected by the 
change in the Work, including but not limited to, all direct and consequential costs associated 
with such change and any and all adjustments to the Contract Price and Contract Time. In the 
event a Change Order increases the Contract Price, the Contractor shall include the Work 
covered by such Change Order in the Application for Payment as if such Work was originally 
part of the Project and Contract Documents. 

 
FAILURE TO EXECUTE THIS ACKNOWLEDGMENT MAY MAKE YOUR BID NON-RESPONSIVE. 
 
 
I, _________________________________________________, being duly authorized to bind the
 (type or print name of individual) 
 
bidder,        , does hereby certify that I have fully read
 (type or print name of company) 
and understand this document and that it highlights certain parts of the Contract that will be entered 
between the parties and that will govern this Project.   
 
 
Authorized Signature:  _________________________________ 
 

Title: _______________________________________________ 

 
Date: _______________________________________________ 
 
 
 
END OF BIDDER’S ACKNOWLEDGMENT STATEMENT 
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DIVISION OF PUBLIC WORKS 
FIXED PRICE CONSTRUCTION CONTRACT 

BETWEEN OWNER AND CONTRACTOR 
 
 

**INSERT THE FOLLOWING: DPW PROJECT NUMBER, NAME, 
AGENCY, AND PROJECT LOCATION. AS IT APPEARS ON 
DPW PROJECT SET-UP SHEETS UNLESS SPECIFICALLY 
APPROVED OTHERWISE BY DPW** 

 
 

DPW PROJECT NO.    
(insert project name per DPW) 
(insert name of state agency) 

(insert project location) 
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FIXED PRICE CONSTRUCTION CONTRACT 
BETWEEN OWNER AND CONTRACTOR 

 
 
 
 THIS FIXED PRICE CONSTRUCTION CONTRACT BETWEEN OWNER AND CONTRACTOR (the 
“Contract”) is by and between the State of Idaho, Department of Administration, Division of Public Works (“DPW” or 
the "Owner") and (insert name of contractor)      (the "Contractor") and is for the construction of the project (the 
“Project”) identified as DPW Project No. [00000], as more fully described in Exhibit A, and incorporated herein by 
reference.  This Contract shall be effective on _______ (day) of ________ (month), 20__ (year), when executed by 
both parties. 
 
 In consideration of the mutual promises, covenants, and agreements stated herein, and for other good and 
valuable consideration, the sufficiency of which is hereby acknowledged, the Owner and the Contractor agree: 
 

ARTICLE 1 
CONTRACT DOCUMENTS  

 
1.1 The Contract Documents consist of this Contract, the drawings and specifications for the Project (the 
“Drawings and Specifications”) identified in Exhibit C and any Addenda thereto issued prior to execution of this 
Contract, written amendments signed by both the Owner and the Contractor, Change Orders signed by both the 
Owner and the Contractor, Construction Change Directives and any written orders by the Design Professional for 
minor changes in the Work (the “Contract Documents”). Documents not included or expressly contemplated in this 
Article 1 do not, and shall not, form any part of the Contract Documents. 
 
1.2 The term “Work” means the construction and services required by the Contract Documents, whether 
completed or partially completed, and includes all other labor, materials, equipment and services provided or to be 
provided by the Contractor to fulfill the Contractor’s obligations. 
 

ARTICLE 2 
REPRESENTATIONS AND WARRANTIES OF THE CONTRACTOR 

 
 In order to induce the Owner to execute this Contract and recognizing that the Owner is relying thereon, the 
Contractor, by executing this Contract, makes the following express representations to the Owner: 
 
2.1 The Contractor is fully qualified to act as the Contractor for the Project and has, and shall maintain, any and 
all licenses, permits or other authorizations necessary to act as the Contractor for, and to construct, the Project. 
 
2.2 The Contractor has become familiar with the Project site and the local conditions under which the Project is 
to be constructed and operated particularly in correlation to the requirements of the Contract. 
 
2.3 The Contractor has received, reviewed, compared, studied and carefully examined all of the documents 
which make up the Contract Documents, including the Drawings and Specifications, and any Addenda, and has 
found them in all respects to be complete, accurate, adequate, consistent, coordinated and sufficient for 
construction.  Such review, comparison, study and examination shall be a warranty that the contractor believes that 
the documents are complete and the Project is buildable as described except as reported. 
 
2.4 The Contractor warrants that the Contract Time is a reasonable period for performing the Work. 
 
2.5 The Contractor warrants to the Owner and Design Professional that all labor furnished on this Project shall 
be competent to perform the tasks undertaken; materials and equipment furnished under the Contract will be new 
and of high quality unless otherwise required or permitted by the Contract Documents; that the Work will be 
complete, of high quality and free from defects not inherent in the quality required or permitted; and that the Work 
will strictly conform to the requirements of the Contract Documents. Any Work not strictly conforming to these 
requirements, including substitutions not properly approved and authorized, shall be considered defective. The 
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Contractor’s warranty excludes remedy for damage or defect caused by abuse by Owner or its representatives, 
modifications not executed by the Contractor, improper or insufficient maintenance, improper operation, or normal 
wear and tear and normal usage. If required by the Owner, the Contractor shall furnish satisfactory evidence as to 
the kind and quality of materials and equipment. This warranty shall survive the completion of the Contract and final 
payment to the Contractor.  
 

**INSERT PARAGRAPH 2.6 IF THIS IS AN IDAHO STATE 
BUILDING AUTHORITY PROJECT** 

 
2.6 The Contractor acknowledges that the Owner leases the real property and facilities to be improved in this 
Project from the Idaho State Building Authority (“ISBA”), an independent public body corporate and politic.  The 
Contractor agrees that its obligations to the Owner extend similarly to the ISBA, including its obligation to indemnify 
and defend, to provide insurance certificates and to name the ISBA as an additional insured or loss payee, as 
applicable. 
 

ARTICLE 3 
INTENT AND INTERPRETATION 

 
 With respect to the intent and interpretation of this Contract, the Owner and the Contractor agree as 
follows: 
 
3.1 This Contract constitutes the entire and exclusive agreement between the parties with reference to the 
Project, and supersedes any and all prior discussions, communications, representations, understandings, 
negotiations or agreements.  This Contract also supersedes any bid documents. 
 
3.2 The intent of the Contract is to include all items necessary for the proper execution and completion of the 
Project and anything that may be required, implied or inferred by the documents which make up this Contract, or 
any one or more of them, shall be provided by the Contractor for the Fixed Price Contract Amount.  The Contract 
Documents are complementary, and what is required by one shall be as binding as if required by all. 
 
3.3 Nothing contained in this Contract shall create, nor be interpreted to create, privity or any other relationship 
whatsoever between the Owner and any person or entity except the Contractor; provided, however, that the Design 
Professional is entitled to performance and enforcement of obligations under the Contract intended or necessary to 
facilitate its duties.  Any reference to the Owner, the Contractor or the Design Professional shall be deemed to 
include authorized representatives. 
 
3.4 When a word, term or phrase is used in this Contract, it shall be interpreted or construed first as defined 
herein; second, if not defined, according to its generally accepted meaning in the construction industry; and third, if 
there is no generally accepted meaning in the construction industry, according to its common and customary 
usage. 
 
3.5 The words "include," "includes," or "including," as used in this Contract, shall be deemed to be followed by 
the phrase "without limitation." 
 
3.6 The specification herein of any act, failure, refusal, omission, event, occurrence or condition as constituting 
a material breach of this Contract shall not imply that any other, non-specified act, failure, refusal, omission, event, 
occurrence or condition shall be deemed not to constitute a material breach of this Contract. 
 
3.7 The Contractor shall have a continuing duty to read, examine, review, compare and contrast each of the 
documents which make up this Contract, shop drawings and other submittals, and shall give timely written notice to 
the Owner and the Design Professional of any conflict, ambiguity, error or omission which the Contractor may find 
with respect to these documents before proceeding with the affected Work. 
 
3.8 The express or implied approval by the Owner or the Design Professional of any shop drawings or other 
submittals shall not relieve the Contractor of the continuing duties imposed hereby, nor shall any such approval be 
evidence of the Contractor's compliance with this Contract.  The Owner has requested that the Design Professional 
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prepare documents for the Project, including the Drawings and Specifications for the Project, which are accurate, 
adequate, consistent, coordinated and sufficient for construction.  HOWEVER, THE OWNER MAKES NO 
REPRESENTATION OR WARRANTY OF ANY NATURE WHATSOEVER TO THE CONTRACTOR CONCERNING 
SUCH DOCUMENTS. The Contractor again hereby acknowledges and represents that it has received, reviewed 
and carefully examined such documents; has found them to be complete, accurate, adequate, consistent, 
coordinated and sufficient for construction; and that the Contractor has not, does not and will not rely upon any 
representations or warranties by the Owner concerning such documents, as no such representations or warranties 
have been or are hereby made. 
 
3.9 In the event of any conflict among any of the documents which make up this Contract, the Design 
Professional shall interpret the documents, and the interpretation shall be binding on both the Owner and 
Contractor; provided, however, that this does not change the Owner’s right to make decisions regarding Claims in 
accordance with Article 13 and Article 14.  If no interpretation is provided by the Design Professional, the most 
stringent requirement in the Contract Documents will apply. 
 

ARTICLE 4 
OWNERSHIP OF DOCUMENTS 

 
4.1 Unless otherwise agreed by the Design Professional and its consultants, the party that prepared the 
drawings, specifications and other documents is the author of such with all copyright, common law, statutory and 
other reserved rights.  The Contractor may retain one (1) record set of the Drawings and Specifications and other 
documents but shall not own or claim any copyright in them. 
 
 The Drawings and Specifications and other documents, and any copies, are to be used solely for this 
Project, and not on any other project, or additions to this Project outside this Contract, without written consent of the 
Owner, the Design Professional and the Design Professional’s consultants; provided, however, that copies may be 
made of applicable portions as necessary for completion of the Work. Such copies shall include any copyright 
notice on the Drawings and Specifications and other documents. 
 
 Submission to or use by a regulatory body related to this Project is an acceptable use. 
 

ARTICLE 5 
CONTRACTOR'S PERFORMANCE 

 
 The Contractor shall perform all of the Work required, implied or reasonably inferable from this Contract, 
including the following: 
 
5.1 Construction of the Project. 
 
5.2 The furnishing of any required surety bonds and insurance. 
 
5.3 The provision or furnishing, and prompt payment therefore, of labor, supervision, services, materials, 
supplies, equipment, fixtures, appliances, facilities, tools, transportation, storage, power, fuel, heat, light, cooling or 
other utilities required for construction and all necessary permits, including any required elevator permits, required 
for the construction of the Project.  Construction projects for the State of Idaho require a building permit issued by 
the Division of Building Safety. 
 
5.4 The creation and submission of a detailed and comprehensive set of marked up blue or black-lined record 
drawings. Said record drawings shall be submitted to and approved by the Design Professional as a condition 
precedent to final payment to the Contractor. 
 

ARTICLE 6 
TIME FOR CONTRACTOR'S PERFORMANCE 
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6.1 The Contractor shall commence the performance of this Contract in accordance with the "Notice to 
Proceed" (Exhibit F) issued by the Owner and shall diligently continue its performance to and until final completion 
of the Project. The Contractor shall accomplish Substantial Completion of the Project on or before the time 
indicated in Exhibit A.  The period of time, including any adjustments made under this Contract, for the Contractor 
to reach Substantial Completion is the “Contract Time.” 
 
6.2 The Contractor may be assessed by and be responsible to the Owner for the amount indicated in Exhibit A 
per day for each and every calendar day of unexcused delay in achieving Substantial Completion beyond the date 
set forth for Substantial Completion.  Any sums owed hereunder by the Contractor shall be payable not as a 
penalty but as liquidated damages, representing an estimate of delay damages likely to be sustained by the Owner 
estimated at the time of this Contract. When the Owner reasonably believes that Substantial Completion will be 
inexcusably delayed, the Owner shall be entitled, but not required, to withhold from any amounts otherwise due the 
Contractor an amount then believed by the Owner to be adequate to recover liquidated damages applicable to such 
delays. If and when the Contractor overcomes the delay in achieving Substantial Completion, or any part thereof, 
for which the Owner has withheld payment, the Owner shall promptly release to the Contractor those funds 
withheld, but no longer applicable, as liquidated damages. The Owner’s right to liquidated damages is not, and 
shall not be deemed to be, an exclusive remedy for delay and the Owner shall retain all remedies at law or in equity 
for delay or other breach. 
 
6.3 The term "Substantial Completion," as used herein, shall mean that point at which, as certified in writing by 
the Design Professional, or if there is no Design Professional, as certified by the Owner, the entire Project is at a 
level of completion in strict compliance with the Contract Documents, such that the Owner or its designee can enjoy 
beneficial use or occupancy and can use or operate it in all respects for its intended purpose. If, in the reasonable 
determination of the Owner, receipt of operation and maintenance manuals or completion of training is necessary 
for such beneficial use or occupancy, then there shall be no Substantial Completion until such manuals are 
provided or such training is completed. Partial use or occupancy of the Project shall not result in the Project being 
deemed substantially complete, or accepted as substantially complete, and such partial use or occupancy shall not 
be evidence of Substantial Completion. The Project shall not be deemed accepted until it is finally complete. 
 

**INCLUDE THE FOLLOWING WHEN THE PROJECT SCOPE 
INCLUDES SIGNIFICANT ROOFING-REROOFING WORK (EXCLUDES 
SIMPLE PATCH AND REPAIR WORK AND ASPHALT SHINGLE 
WORK.)** 

 
.1 The following are prerequisites for Substantial Completion of any roofing: 
 

.1 All roofing materials complete, in place, and watertight. 
 
.2 All flashings and counter-flashings complete, in place and watertight, with all anchors, 
connections, and sealants, etc. installed. 
 
.3 All roofing accessories required by the Contract Documents complete, in place, and operable 
together with all anchors, fastening devices, etc. 
 
.4 All excess materials, debris, equipment, tools, etc. removed from site and roof surface cleaned 
of all debris. 
 
.5 All roof drains and piping cleaned and fully functional. 
 
.6 All mechanical and electrical equipment connected and fully operable. 

 
6.4 Any request by the Contractor for an extension of the Contract Time must be made in accordance with, and 
is subject to, Article 13 and Article 14 related to Claims. 
 
6.5 The Owner shall have no liability of any kind to the Contractor if a schedule or other document submitted by 
the Contractor shows an intention to complete the Work prior to the scheduled completion date and for any reason 
other than Owner caused delay, the Contractor is not able to achieve such early completion. 
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ARTICLE 7 
FIXED PRICE AND CONTRACT PAYMENTS 

 
7.1 The Owner shall pay, and the Contractor shall accept, as full and complete payment for the Contractor's 
timely performance of its obligations hereunder, the Fixed Price Contract Amount indicated in Exhibit A.  The Fixed 
Price Contract Amount shall not be modified except as provided in this Contract. 
 
7.2 Prior to submitting its first pay application, the Contractor shall prepare and present to the Owner and the 
Design Professional the Contractor's Schedule of Values apportioning the Fixed Price Contract Amount among the 
different elements of the Project for purposes of periodic and final payment. The Contractor's Schedule of Values 
shall be presented in whatever format, with such detail, and backed up with whatever supporting information the 
Design Professional or the Owner reasonably requests. The Contractor shall not imbalance it’s Schedule of Values 
nor artificially inflate any element thereof.  The violation of this provision by the Contractor shall constitute a 
material breach of this Contract.  The Contractor's Schedule of Values will be utilized for the Contractor's requests 
for payment but shall only be so utilized after it has been approved in writing by the Design Professional. 
 
7.3 The Owner shall pay the Fixed Price Contract Amount to the Contractor in accordance with the procedures 
set forth in this Article.  The Contractor shall submit a Contractor’s Request for Payment, on or before the day of 
each month indicated in Exhibit A or otherwise agreed to, after commencement of performance, but no more 
frequently than once monthly.  Said payment request shall be on Owner’s standard form, or an alternate form 
approved by the Owner, and shall include whatever supporting information as may be required by the Design 
Professional, the Owner or both. Therein, the Contractor may request payment for one hundred percent (100%) of 
the Work satisfactorily completed to the date of the Contractor’s Request for Payment, less five percent (5%) 
retainage, based on the Fixed Price Contract Amount allocated on the Schedule of Values. The Contractor’s 
Request for Payment may include only: properly provided labor, materials or equipment properly incorporated into 
the Project, and time and materials or equipment necessary for the Project or that will be incorporated into the 
Project and are properly stored at the Project site (or elsewhere if off-site storage is approved in writing by the 
Owner). The Contractor’s Request for Payment must exclude the total amount of previous payments received from 
the Owner. Any payment on account of stored materials or equipment will be subject to the Contractor providing 
written proof that the Owner has title to such materials or equipment and that they are fully insured against loss or 
damage. Each such Contractor’s Request for Payment shall be signed by the Contractor and its submission shall 
constitute the Contractor's affirmative representation that the quantity of Work has reached the level for which 
payment is requested; that the Work has been properly installed or performed in strict compliance with the 
Contract; that all Work for which the Owner has previously paid is free and clear of any lien, claim or other 
encumbrance of any person whatsoever; and that the Contractor knows of no reason why payment should not be 
made as requested.  As a condition precedent to payment, the Contractor shall, if required by the Owner, furnish to 
the Owner properly executed waivers or releases, in a form acceptable to the Owner, from all subcontractors, 
materialmen, suppliers or others having any claims or alleged claims, wherein said subcontractors, materialmen, 
suppliers or others shall acknowledge receipt of all sums due pursuant to all prior Contractor’s Requests for 
Payment, and waive and relinquish any rights or other claims relating to the Project or Project site.  The submission 
by the Contractor of the Contractor’s Request for Payment also constitutes the Contractor’s affirmative 
representation that, upon payment of the Contractor’s Request for Payment submitted, title to all Work included in 
such payment shall be vested in the Owner. 
 
 Thereafter, the Design Professional shall review the Contractor’s Request for Payment and may also 
review the Work at the Project site or elsewhere to determine whether the quantity and quality of the Work are as 
represented in the Contractor’s Request for Payment and as required by this Contract. The Design Professional 
shall approve in writing the amount which, in the opinion of the Design Professional, is properly owing to the 
Contractor and such approval is required before the Owner shall have any payment obligation. The Design 
Professional may withhold such approval, in whole or in part, as necessary to protect the Owner if it reasonably 
believes that the quantity or quality of the Work is not as represented in the Contractor’s Request for Payment or is 
not in strict conformance to the Contract Documents. 
 
7.4 The Owner shall make payment to the Contractor no more than twenty-one (21) days following receipt by 
the Owner of the Design Professional's written approval of each Contractor’s Request for Payment. The amount of 
each such payment shall be the amount approved for payment by the Design Professional less such amounts, if 
any, otherwise owing by the Contractor to the Owner or which the Owner shall have the right to withhold as 
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authorized by this Contract. The Design Professional's approval of the Contractor's Request for Payment shall not 
preclude the Owner from the exercise of any of its rights it may have in this Contract, at law or in equity, as set forth 
in Paragraph 7.8 hereinafter. 
 
7.5 Off-site storage will not be approved at locations more than thirty (30) miles from the Project site or outside 
the State of Idaho and any payment for any off-site storage is subject to the following: 
 

.1 The Contractor must provide at least thirty (30) days’ advance written notice of its request to store 
off-site. Such notice must include a description of the type, quantities, locations and values of materials 
involved for the next billing cycle. All invoices must indicate the type, quantities and value of materials or 
equipment for which payment is requested; 

.2 All materials stored off-site must be segregated and clearly marked with the DPW Project number 
and as being the “Property of the State of Idaho;” 

.3 The Design Professional and/or the Owner’s Field Representative must have unrestricted access 
to the stored materials during all business hours and may physically inventory all invoiced materials and 
equipment and may physically inspect the storage conditions; 

.4 The Contractor must provide written Consent of Surety to off-site storage of materials and 
equipment and to payment for such materials and equipment prior to incorporation in the Work. Consent 
must be from the Surety. Consent of local broker or agent is not acceptable; 

.5 The Contractor must maintain and must provide to the Design Professional, upon request, a 
current log of stored materials and equipment, which reflects when materials and equipment are used or 
added; and 

.6 The Contractor must obtain and maintain all risk property insurance at replacement cost, with the 
State of Idaho listed as loss payee on all materials and equipment stored off-site and in transit. 

7.6 When payment is received from the Owner, the Contractor shall immediately pay all subcontractors, 
materialmen, laborer and suppliers the amounts they are due for the Work covered by such payment. The 
Contractor shall not withhold from a subcontractor or supplier more than the percentage withheld from a payment 
certificate for the subcontractor’s or supplier’s portion of the Work. In the event the Owner becomes informed that 
the Contractor has not paid a subcontractor, materialmen, laborer or supplier as provided herein, the Owner shall 
have the right, but not the duty, to issue future checks and payment to the Contractor of amounts otherwise due 
hereunder naming the Contractor and any such subcontractor, materialmen, laborer or supplier as joint payees.  
Such joint check procedure, if employed by the Owner, shall create no rights in favor of any person or entity beyond 
the right of the named payees to payment of the check and shall not be deemed to commit the Owner to repeat the 
procedure in the future. 
 
7.7 Payment to the Contractor, utilization of the Project for any purpose by the Owner, or any other act or 
omission by the Owner shall not be interpreted or construed as an acceptance of any Work of the Contractor not 
strictly in compliance with this Contract. 
 
7.8 The Owner shall have and be entitled to the right to refuse to make any payment, including by reducing 
payment under any Contractor’s Request for Payment, and, if necessary, may demand the return of a portion or all 
of an amount previously paid to the Contractor for reasons that include the following: 
 

.1 The quality of the Contractor's work, in whole or part, is not in strict accordance with the 
requirements of this Contract or identified defective work, including punch list work, is not remedied as 
required by the Contract Documents; 

.2 The quantity of the Contractor's work, in whole or in part, is not as represented in the Contractor's 
Request for Payment or otherwise; 

.3 The Contractor's rate of progress is such that, in the Owner's opinion, Substantial Completion or 
final completion, or both, may be inexcusably delayed or that the Owner will incur additional costs or 
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expense related to repeated Substantial Completion or final completion inspections through no fault of the 
Owner; 

.4 The Owner reasonably believes that the Contractor has failed to use Contract funds, previously 
paid the Contractor by the Owner, to pay Contractor's project-related obligations, including subcontractors, 
laborers and material and equipment suppliers; 

.5 There are claims made or it seems reasonably likely that claims will be made, against the Owner; 

.6 The Contractor has caused a loss or damage to the Owner, the Design Professional or another 
contractor; 

.7 The Owner reasonably believes that the Project cannot be completed for the unpaid balance of the 
Fixed Price Contract Amount or the Owner reasonably believes that the Project cannot be completed within 
the Contract Time and that the unpaid balance of the Fixed Price Contract Amount would be inadequate to 
cover the cost of actual or liquidated damages for the anticipated delay; 

.8 The Contractor fails or refuses to perform any of its obligations to the Owner; or 

.9 The Contractor fails to pay taxes as required by Title 63, Chapter 15, Idaho Code. 

 In the event that the Owner makes written demand upon the Contractor for amounts previously paid by the 
Owner as contemplated in Paragraph 7.8, the Contractor shall promptly comply with such demand. 
 
7.9 If the Owner, without cause, fails to pay the Contractor any amounts due and payable thirty (30) days after 
those amounts are due pursuant to Paragraph 7.4, the Contractor shall have the right to cease the Work until 
receipt of proper payment. Contractor must first provide written notice to the Owner of the Contractor’s intent to 
cease the Work ten (10) days prior to stopping the Work under this Paragraph. If any amounts remain unpaid after 
fifty-one (51) days after the Design Professional approves the Contractor’s Request for Payment under Paragraph 
7.4, interest at the rate of four percent (4%) per annum shall accrue on those unpaid amounts. 
 
7.10 When Contractor considers Substantial Completion has been achieved, the Contractor shall notify the 
Owner and the Design Professional in writing and shall furnish to the Design Professional a listing of those matters 
yet to be finished. The Design Professional will thereupon conduct an inspection to confirm that the Work is, in fact, 
substantially complete. Upon its confirmation that the Contractor's work is substantially complete, the Design 
Professional will so notify the Owner and Contractor in writing and will therein set forth the date of Substantial 
Completion. The Owner and the Contractor must accept the date of Substantial Completion in writing. Guarantees 
and warranties required by this Contract shall commence on the date of Substantial Completion. At the Contractor’s 
Request for Payment following Substantial Completion, the Owner shall pay the Contractor an amount sufficient to 
increase total payments to the Contractor to ninety-five percent (95%) of the Fixed Price Contract Amount, less any 
liquidated damages, less the reasonable costs as determined by the Design Professional for completing all 
incomplete work, correcting and bringing into conformance all defective and nonconforming work, and handling any 
outstanding or potential claims. If the Design Professional determines that the Contractor has made or is making 
satisfactory progress on any uncompleted portions of the Work, the Owner may, at its discretion, release a portion 
of the retainage to the Contractor prior to the actual final completion of the conditions set forth in Paragraph 7.13. It 
is the intent of the parties that the Project will be accepted only in total (at Substantial Completion and final 
completion) and not in phases unless provided for in Exhibit A. Any acceptance other than in total shall require 
written agreement of Owner and Design Professional. 
 
7.11 When Contractor considers the Project is at final completion, it shall notify the Owner and the Design 
Professional thereof in writing. Thereupon, the Design Professional will perform a final inspection of the Project. If 
the Design Professional confirms that the Project is complete in full accordance with the Contract Documents and 
that the Contractor has performed all of its obligations to the Owner, the Design Professional will furnish a final 
approval for payment to the Owner certifying to the Owner that the Project is complete and the Contractor is entitled 
to the remainder of the unpaid Fixed Price Contract Amount, less any amount withheld pursuant to this Contract. 
 
7.12 If the Contractor fails to achieve final completion within a reasonable number of days as established by the 
Design Professional from the date of Substantial Completion, the Contractor may be assessed and be responsible 
to the Owner for fifty percent (50%) of the daily amount of liquidated damages as established pursuant to 
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Paragraph 6.2 and Exhibit A, per day for each and every calendar day of unexcused delay in achieving final 
completion beyond the date established for final completion of the Work. Any sums due and payable hereunder by 
the Contractor shall be payable not as a penalty but as liquidated damages representing an estimate of delay 
damages likely to be sustained by the Owner, estimated at or before the time of executing this Contract. When the 
Owner reasonably believes that final completion will be inexcusably delayed, the Owner may withhold from any 
amounts otherwise due the Contractor an amount then believed by the Owner to be adequate to recover liquidated 
damages applicable to such delays. If and when the Contractor overcomes the delay in achieving final completion, 
or any part thereof, for which the Owner has withheld payment, the Owner shall promptly release to the Contractor 
those funds withheld, but no longer applicable, as liquidated damages. The Owner’s right to liquidated damages is 
not, and shall not be deemed to be, an exclusive remedy for delay and the Owner shall retain all remedies at law or 
in equity for delay or other breach. 
 
7.13 As a condition precedent to final payment, the Contractor must furnish the Owner, in the form and manner 
required by Owner, and with a copy to the Design Professional of the following: 
 

.1 An affidavit that all of the Contractor's obligations to subcontractors, laborers, equipment or 
material suppliers or other third parties in connection with the Project have been paid or otherwise satisfied; 

.2 A release by the Contractor of all Claims it has or might have against the Owner or the Owner's 
property (DPW’s form, Exhibit H); 

.3 Contractor’s Affidavit of Debts and Claims (AIA Document G706); 

.4 Consent of Surety to final payment (AIA Document G707); 

.5 Confirmation of all required training, product warranties, operating manuals, instruction manuals 
and other record documents, drawings and things customarily required of the Contractor; and 

.6 A Public Works Contract Tax Release issued by the Idaho Tax Commission (See “Request for Tax 
Release” form, Exhibit G, to be submitted by Contractor to the Idaho Tax Commission). 

7.14 The Owner shall, subject to its rights set forth in this Contract, make final payment of all sums due the 
Contractor within thirty (30) days of the Design Professional's execution of a final approval for payment and receipt 
of documentation required by Paragraph 7.13, whichever is received later. 
 

ARTICLE 8 
INFORMATION AND MATERIAL SUPPLIED BY THE OWNER 

 
8.1 The Administrator of DPW or his designee shall be the sole representative of the State of Idaho. The 
Design Professional shall have authority to bind Owner only as specifically set forth in this Contract. 
 
8.2 The Owner will assign a Project Manager and a Field Representative to represent the Owner, identified in 
Exhibit B. The Owner’s Field Representative's duties, responsibilities and limitations of authority are in accordance 
with DPW’s policies and procedures. 
 
8.3 The Owner shall furnish to the Contractor, prior to the execution of this Contract, any and all written and 
tangible material in its possession concerning conditions below ground at the site of the Project. Such written and 
tangible material is furnished to the Contractor only in order to make complete disclosure of such material as being 
in the possession of the Owner and for no other purpose. By furnishing such material, the Owner does not 
represent, warrant or guarantee its accuracy, either in whole in part, implicitly or explicitly. 
 
8.4 The Owner will secure and pay for all required easements, the plan check fee required by the Division of 
Building Safety, conditional use permits and any other permits and fees specifically indicated in the Contract 
Documents to be secured and paid for by the Owner. 
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8.5 The Owner will provide the Contractor one (1) copy of this complete Contract and the number of sets of 
Drawings and Project Manuals (including Specifications) as indicated in Exhibit A. The Contractor may purchase 
additional copies, at its expense, from the Design Professional. 
 

ARTICLE 9 
STOP WORK ORDER 

 
9.1 In the event the Contractor fails or refuses to perform the Work as required or fails or refuses to correct 
nonconforming Work, the Owner may instruct the Contractor to stop Work in whole or in part. Upon receipt of such 
instruction, the Contractor shall immediately stop as instructed by the Owner and shall not proceed further until the 
cause for the Owner's instructions has been corrected, no longer exists or the Owner instructs that the Work may 
resume. In the event the Owner issues such instructions to stop, and in the further event that the Contractor fails 
and refuses within seven (7) days of receipt of same to provide adequate assurance to the Owner that the cause of 
such instructions will be eliminated or corrected, then the Owner shall have the right, but not the obligation, to carry 
out the Work with its own forces or with the forces of another contractor, and the Contractor shall be fully 
responsible and liable for the costs of performing such Work by the Owner. Without limiting what else might 
constitute nonconforming Work, the existence of a gross safety violation or other situation or condition that creates, 
or could imminently create, a threat of serious harm to persons or property, shall constitute nonconforming Work 
and any order to stop the Work issued for such reason shall not be considered an interference with the Contractor’s 
performance of the Work or its means and methods. The rights set forth herein are in addition to, and without 
prejudice to, any other rights or remedies the Owner may have against the Contractor. 
 
9.2 Any order to stop the Work issued pursuant to Paragraph 9.1 shall not be used to justify any Claim by the 
Contractor for additional time or money. 
 

ARTICLE 10 
DUTIES, OBLIGATIONS AND RESPONSIBILITIES OF THE CONTRACTOR 

 
 In addition to any and all other duties, obligations and responsibilities of the Contractor set forth in this 
Contract, the Contractor shall have and perform the following duties, obligations and responsibilities to the Owner: 
 
10.1 The Contractor's continuing duties set forth in Paragraph 3.7 are by reference hereby incorporated in this 
Paragraph 10.1. The Contractor shall not perform Work without adequate plans and specifications or, as 
appropriate, approved shop drawings or other submittals. If the Contractor performs Work knowing or believing it 
involves an error, inconsistency or omission in the Contract without first providing written notice to the Design 
Professional and Owner, the Contractor shall be responsible for such Work and shall pay the cost of correcting 
same. 
 
10.2 The Contractor shall take field measurements and verify field conditions and shall carefully compare such 
field measurements and conditions and other information known to the Contractor with the Contract Documents 
before commencing Work. Errors, inconsistencies or omissions discovered shall be reported to the Design 
Professional, the Owner and the Owner's Field Representative immediately. Such examination, review and 
comparison shall be a warranty that the Contract Documents are complete and the Project is buildable as 
described except as reported. Reported errors, inconsistencies or omissions will constitute a request for an 
interpretation by the Design Professional and may constitute a claim pursuant to Article 13 hereof where 
appropriate. 
 
10.3 The Contractor shall ensure that all Work shall strictly conform to the requirements of this Contract. 
 
10.4 The Work shall be strictly supervised, the Contractor bearing full responsibility for any and all acts or 
omissions of those engaged in the Work on behalf of the Contractor. 
 
10.5 All labor furnished on this Project shall be competent to perform the tasks undertaken; materials and 
equipment furnished under the Contract will be new and of high quality unless otherwise required or permitted by 
the Contract Documents; the Work will be complete, of high quality and free from defects not inherent in the quality 
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required or permitted; and the Work will strictly conform to the requirements of the Contract Documents.  Any Work 
not strictly conforming to these requirements, including substitutions not properly approved and authorized, shall be 
considered defective.  
 
10.6 Except as provided in Paragraph 8.4, the Contractor shall secure or provide and pay for all licenses, 
permits required by the Idaho Division of Building Safety, governmental approvals and inspections, connections for 
outside services for the use of municipal or private property for storage of materials, parking, utility services, 
temporary obstructions, enclosures or opening and patching of streets, and for all other facilities and services 
necessary for proper execution and  completion of the Project. 
 
10.7 The Contractor shall comply with and give notices required by laws, ordinances, rules, regulations and 
lawful orders of public authorities bearing on performance of the Work. 
 
10.8 The Contractor shall employ and maintain at the Project site only competent supervisory personnel. Key 
supervisory personnel assigned by the Contractor to this Project are as listed in Exhibit B. 
 
10.9 The Contractor shall employ a competent superintendent and necessary assistants, as needed, to oversee 
execution of the Work. The superintendent shall be in attendance at the Project site during the progress of the 
Work. The superintendent and any project manager, if the Contractor utilizes a project manager, shall be reviewed 
and must be approved by the Design Professional and Owner, and neither shall be changed except with the 
consent of the Design Professional and Owner, unless the superintendent and/or project manager cease to be 
employed by the Contractor. Under this circumstance, any new superintendent or new project manager must be 
satisfactory to the Design Professional and Owner. Such approval shall not be unreasonably withheld. The 
superintendent and any project manager shall represent the Contractor and all communications given to the 
superintendent or project manager are deemed given to the Contractor. 
 
10.10 So long as the individuals named above remain actively employed or retained by the Contractor, they shall 
perform the functions indicated next to their names unless the Owner agrees to the contrary in writing. In the event 
one or more individuals not listed in Paragraph 10.9 subsequently assumes one or more of those functions listed in 
Paragraph 10.9, the Contractor shall be bound by the provisions of this paragraph as though such individuals had 
been listed in Paragraph 10.9. 
 
10.11 The Contractor shall provide to the Owner and the Design Professional a milestone schedule for 
completing the Work within the Contract Time. Such schedule shall be in a form specified in Division 1 of the 
Specifications and be acceptable to the Owner and to the Design Professional. The schedule must be submitted to 
and accepted by the Design Professional prior to the first request for payment unless required earlier by Division 1 
of the Specifications. The Contractor's milestone schedule must be updated as required by the Design Professional 
and/or the Owner to reflect conditions encountered and shall apply to the total Project. The Contractor's revisions to 
the schedule shall not constitute a waiver of the requirement to complete the Project in the time allowed by the 
Contract, unless additional time for performance has been allowed pursuant to a Change Order. Any changes in 
milestone begin or end dates must be furnished to the Owner and the Design Professional. Strict compliance with 
the requirements of this Paragraph shall be a condition precedent to the payment to the Contractor and failure by 
the Contractor to strictly comply with said requirements shall constitute a material breach of this Contract. 
 
10.12 Unless otherwise provided in the Construction Documents, on all projects where the Fixed Price Contract 
Amount is over $1,000,000, the Contractor shall schedule and perform the Work in accordance with a Critical Path 
Method (“CPM”) to indicate the rate of progress and practical order of the Project. The purpose of this scheduling 
requirement is to assure adequate planning, coordination and execution of the Work. The schedule shall indicate 
the dates for starting and completing major work activities, project events, major equipment, material and 
equipment submittals and delivery of major items. Project activities having critical time restraints on action, required 
by the Owner, shall be shown as scheduled milestones. The Contractor's schedule shall demonstrate the order, 
interdependence and sequence of activities. Critical paths shall be highlighted or distinguished. The schedule shall 
include all the dates specified in the Contract for Substantial Completion and final completion of the Work. The time 
limit set forth in the Contract for Substantial Completion and final completion must govern; the schedule must be 
adjusted to meet these dates. Schedule float shall belong to the Project. The Contractor shall submit to the Owner 
and Design Professional a CPM schedule within three (3) weeks after award of the Contract and maintain such 
schedule on a current basis in accordance with the Contract Documents. 
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10.13 Once a month, or at intervals as required by the Design Professional, the Contractor shall advise the 
Owner and the Design Professional of the status of the Work (in duplicate) on the current milestone schedule. If 
any project milestone dates are not met on schedule, the Contractor shall immediately advise the Owner and 
Design Professional in writing of the proposed action to bring the Work on schedule. The Contractor shall also 
submit a detailed short term schedule, as required by Division 1 of the Specifications, each month. This short term 
schedule shall include a description of current and anticipated problem areas, delaying factors and their impact, 
and explanation of corrective action taken or proposed. If the Work is behind schedule, the Contractor shall indicate 
what measures it will take to put the Work back on schedule. 
 
10.14 If the Work is not progressing through no fault of the Owner or the Design Professional, as shown on the 
milestone schedule, as determined by the Design Professional, and the Owner and the Design Professional do not 
believe the Contractor's proposed action to bring the Work on schedule is adequate, then the Contractor shall be 
deemed in default under this Contract and the progress of the Work shall be deemed unsatisfactory. In such event, 
the Owner, at its discretion, may require the Contractor to work such additional time over regular hours, including 
Saturdays, Sundays and holidays, without additional cost to the Owner to bring the Work on schedule. 
 
10.15 The Contractor shall keep an updated copy of the Drawings and Project Manual (including Specifications) 
and Addenda at the site. Additionally, the Contractor shall keep a current submittal schedule and a copy of 
approved shop drawings and other submittals. All of these items shall be available to the Owner and the Design 
Professional at all regular business hours. Upon final completion of the Work, all of these items must be updated by 
the Contractor and provided to the Design Professional and shall become the property of the Owner. 
 
10.16 The Contractor shall carefully review and inspect for compliance with the Contract Documents, the shop 
drawings and other submittals (including product data and samples) required by the Contract Documents and shall 
submit to the Design Professional only submittals approved in accordance with this section. Such review and 
submittal shall be done promptly and in a sequence that will not delay its Work under this Contract or the activities 
of the Owner or of separate contractors. Shop drawings and other submittals from the Contractor do not constitute 
a part of the Contract. The Contractor shall not do any work requiring shop drawings or other submittals unless the 
Design Professional has verified compliance in writing. All Work requiring verified shop drawings or other submittals 
shall be done in strict compliance with such approved documents. However, verification of compliance by the 
Design Professional shall not be evidence that Work installed pursuant thereto conforms with the requirements of 
this Contract.  The Design Professional shall have no duty to review submittals that are not Contractor approved, 
partial submittals or incomplete submittals. The Contractor shall maintain a submittal log which shall include, at a 
minimum, the date of each submittal, the date of any re-submittal, the date of any approval or rejection and the 
reason for any rejection. 
 
10.17 The Contractor shall maintain the Project site in a reasonably clean condition during performance of the 
Work. Upon final completion, the Contractor shall thoroughly clean the Project site of all debris, trash and excess 
materials or equipment. 
 
10.18 At all times relevant to this Contract, the Owner and the Design Professional shall have a right to enter the 
Project site and the Contractor shall allow the Owner and/or the Design Professional to review or inspect the work 
without formality or other procedure. 
 
10.19 The presence or duties of the Design Professional’s or the Owner's personnel or representatives at the 
construction site, does not make any of them responsible for those duties that belong to the Contractor or other 
entities and does not relieve the Contractor or any other entities of their obligations, duties and responsibilities, 
including any obligation or requirement to have or to implement any health or safety plans or precautions. Except 
as provided in Paragraph 10.9, Design Professional's and Owner's personnel have no authority to exercise any 
control over any Contractor or other entities or their employees in connection with their work or any health or safety 
precautions and have no duty for inspecting, noting, observing, correcting or reporting on health or safety 
deficiencies of the Contractor or other entities or any other persons at the site except their own personnel. The 
presence of Design Professional’s or Owner's personnel at a construction site is for the purpose of providing to 
Owner a greater degree of confidence that the completed Work will conform to the Contract Documents and that 
the integrity of the design concept as reflected in the Contract Documents has been implemented and preserved by 
the Contractor.  For this Contract only, construction sites include places of manufacture for materials incorporated 
into the construction Work and Contractor includes manufacturers of materials incorporated into the construction 
Work. 
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ARTICLE 11 
INDEMNITY 

 
**INSERT “AND THE IDAHO STATE BUILDING AUTHORITY” IN 
THE FOLLOWING PARAGRAPH WHEN APPLICABLE** 

 
11.1 The Contractor shall defend, indemnify and hold harmless the Owner, Design Professional, [and the Idaho 
State Building Authority] and their employees, officers and agents harmless from any and all claims, liabilities, 
damages, losses, costs and expenses of every type whatsoever, including attorney fees and expenses, arising out 
of or resulting from the Contractor's work, acts or omissions under or related to the Contract Documents, to the 
extent caused by the Contractor, or anyone for whose acts the Contractor may be liable, regardless of whether 
such liability, claim, damage, loss, cost or expense is caused in part by the Owner. 
 
11.2 The limits of any insurance of the Contractor shall not be, and shall not be deemed to be, a limitation of the 
Contractor’s defense and indemnity obligations contained in this Article. 
 
11.3 In claims against any person or entity indemnified under this Article by an employee of the Contractor, a 
subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the 
indemnification obligation under this Article shall not be limited by a limitation on amount or type of damages, 
compensation or benefits payable by or for the Contractor or a subcontractor under workers' or workmen's 
compensation acts, disability benefit acts or other employee benefit acts. 
 
 

ARTICLE 12 
THE DESIGN PROFESSIONAL 

 
 The Design Professional for this Project is identified in Exhibit B, incorporated herein by reference, along 
with any authorized representatives and any limitations of responsibility. For the purpose of this Contract, the 
”Design Professional” means the properly licensed architect, properly registered professional engineer or other 
professional licensed in the State of Idaho who prepared the Drawings and Specifications for this Project. If the 
employment of the Design Professional is terminated, the Owner may retain a replacement professional and the 
role of the replacement professional shall be the same as the role of the Design Professional. Unless otherwise 
directed by the Owner in writing, the Design Professional will perform those duties and discharge those 
responsibilities allocated to the Design Professional in this Contract. The duties, obligations and responsibilities of 
the Design Professional shall for contract administration and include the following: 
 
12.1 Unless otherwise directed by the Owner in writing, the Design Professional shall not act as the Owner's 
agent. 
 
12.2 Unless otherwise directed by the Owner in writing, the Owner and the Contractor shall communicate with 
each other through the Design Professional. 
 
12.3 When requested by the Owner or Contractor in writing, the Design Professional shall within seven (7) days 
render written interpretations necessary for the proper execution or progress of the Work or shall provide a written 
explanation as to why more time is needed and provide a date by which it will be provided. 
 
12.4 The Design Professional shall draft proposed change authorization(s). 
 
12.5 The Design Professional shall review and verify compliance or respond otherwise as necessary concerning 
shop drawings or other submittals received from the Contractor. 
 
12.6 The Design Professional shall be authorized to refuse to accept Work that is defective or otherwise fails to 
comply with the requirements of this Contract. If the Design Professional deems it appropriate, the Design 
Professional may, with the Owner’s consent, require extra inspections or testing of the Work for compliance with 
the requirements of this Contract. 
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12.7 The Design Professional shall review the Contractor's Request for Payment and shall verify in writing those 
amounts which, in the opinion of the Design Professional, are properly owing to the Contractor as provided in this 
Contract. 
 
12.8 The Design Professional shall, upon written request from the Contractor, perform Substantial Completion 
and final completion inspections contemplated by Article 6. 
 
12.9 The Design Professional may require the Contractor to make changes which do not involve a change in the 
Fixed Price Contract Amount or in the Contract Time consistent with the intent of this Contract. Such changes shall 
be given to the Contractor in writing under signature of the Design Professional, with a copy to the Owner, and may 
be in the form of a supplemental instruction. 
 
12.10 The Design Professional shall review and evaluate Claims and take other actions related to Claims in 
accordance with Articles 13 and 14. 
 
12.11 The duties, obligations and responsibilities of the Contractor under this Contract shall in no manner 
whatsoever be changed, altered, discharged, released or satisfied by any duty, obligation or responsibility of the 
Design Professional. The Contractor is not a third-party beneficiary of any Contract by and between the Owner and 
the Design Professional. It is expressly acknowledged and agreed that the duties of the Contractor to the Owner 
are independent of, and are not diminished by, any duties of the Design Professional to the Owner. 
 

ARTICLE 13 
CLAIMS 

 
13.1 For purposes of this Contract, a “Claim” means a demand by the Contractor to the Owner, or by the Owner 
to the Contractor, for a change in the Fixed Price Contract Amount, an extension of the Contract Time, an 
adjustment to or interpretation of the Contract terms, or other relief with respect to the terms of the Contract, which 
demand the Contractor or Owner asserts is required or allowed under the Contract Documents and which the 
Contractor and the Owner have previously discussed and failed to agree upon. 
 
13.2 For the Claim to be considered, it must meet the following requirements: 
 

.1 The Claim must be in writing; 

.2 The Claim by the Contractor must be signed by an authorized representative of the Contractor, and 
the Claim by the Owner must be signed by an authorized representative of the Owner; 

.3 The Claim by the Contractor must be provided to the Owner and to the Design Professional and 
the Claim by the Owner must be provided to the Contractor and to the Design Professional; 

.4 The Claim must be made no later than ten (10) days after the event or first appearance of the 
circumstance giving rise to the Claim; 

.5 The Claim must describe in detail all known facts and circumstances that the Contractor or Owner 
asserts support the Claim; 

.6 The Claim must refer to the provision(s) of the Contract Documents that the Contractor or Owner 
asserts support the Claim; 

.7 The Contractor or Owner must provide all documentation or other information to substantiate the 
Claim; and 

.8 The Contractor or Owner must continue its performance under this Contract pending the resolution 
of any Claim; provided, however, that the Contractor shall not perform any additional or changed work not 
otherwise authorized in accordance with the Contract Documents. 
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13.3 The failure by the Contractor to meet any of the requirements of Paragraph 13.2 shall constitute a complete 
wavier by the Contractor of any rights arising from or related to the Claim.  Similarly, the failure by the Owner to 
meet any of the requirements of Paragraph 13.2 shall constitute a complete waiver by the Owner of any rights 
arising from or related to the Claim. 
 
13.4 If the Claim is made based on concealed or unknown site conditions, the following shall apply in addition to 
all other provisions applicable to the Claim: 
 

.1 The condition must have been previously concealed and unknown or of a type not ordinarily 
encountered in the general geographic location of the Project and must not have been reasonably 
susceptible to discovery; and 

.2 The Contractor shall notify the Design Professional and the Owner of the condition and shall not 
disturb the condition until the Design Professional and Owner have observed it or have waived in writing 
the right to observe it. 

13.5 If the Claim by the Contractor is for an increase in the Fixed Price Contract Amount, the following shall 
apply in addition to all other provisions applicable to the Claim: 
 

.1 Any increase in the Fixed Price Contract Amount shall be strictly limited to the direct costs incurred 
by the Contractor and shall not include any other costs, indirect or other, including any costs for or related 
to lost productivity, profit, home office overhead and any other overhead, legal fees, claim preparation, any 
matter previously resolved by a change order, equipment costs, costs related to the services of a project 
manager unless the project manager was required full time by the Owner or the Contract Documents, any 
costs associated with the failure to complete the Work early or in advance of the date required by the 
Contract Documents, it being specifically agreed to by the parties that there is no intention to have the 
Eichleay or other similar formula applicable to this Contract nor shall this Contract be deemed to be subject 
to any such formula; and 

.2 The Owner shall have no liability for, and the Fixed Price Contract Amount shall not be increased 
related to, any claims of third parties, including subcontractors, unless and until the liability of the 
Contractor for such has been established in a court of competent jurisdiction and any such liability of the 
Owner shall be limited in the same manner as described in subparagraph 13.5.1. 

13.6 If the Claim by the Owner is for a change in the Fixed Price Contract Amount, all other applicable 
provisions to the Claim apply. 

13.7 If the Claim by the Contractor is for an extension of the Contract Time, the following shall apply in addition 
to all other provisions applicable to the Claim: 
 

.1 The Contractor has been delayed in its performance by an act or omission of the Owner and 
through no fault of the Contractor; 

.2 The Contractor has been delayed in its performance by unusually severe weather that could not 
reasonably have been anticipated or by another event not within its reasonable control; 

.3 At the time it occurs or during its occurrence, the delay will preclude completion of the Project in the 
time required by the Contract Documents; and 

.4 Any extension of the Contract Time shall be the Contractor’s sole and exclusive remedy for any 
delay except a delay caused by the active interference of the Owner with the Contractor’s performance 
which active interference continues after written notice to the Owner. The Owner’s exercise of any of its 
rights or remedies under this Contract, including ordering changes in the Work, directing suspension, 
rescheduling or correction of the Work, do not constitute active interference. 

13.8 If a Claim is made based on an error, inconsistency or omission in the Contract that was reasonably 
susceptible to discovery by the Contractor and was not reported in accordance with Paragraph 2.3, that Claim shall 
be denied. 
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ARTICLE 14 
RESOLUTION OF CLAIMS 

 
14.1 All Claims made in accordance with Article 13 shall be reviewed and evaluated by the Design Professional.  
If the Claim is not made in strict accordance with Article 13, it shall be rejected as waived. Any failure by the Design 
Professional to reject the Claim for failure to meet the requirements of Article 13 is not binding on the Owner and 
the Owner may reject the Claim for such failure. 
 
14.2 No later than seven (7) days from receipt of the Claim by the Design Professional, it shall: 
 

.1 Make a written request to the Contractor or Owner for more data to support the Claim; 

.2 Attempt to facilitate resolution of the Claim through informal negotiations; or 

.3 If the Claim is by the Contractor, make a written recommendation to the Owner, with a copy to the 
Contractor, that the Owner reject or approve all or part of the Claim and state the reasons for the Design 
Professional’s recommendation.  If the Claim is by the Owner, make a written recommendation to the 
Contractor, with a copy to the Owner, that the Contractor reject or approve all or part of the Claim and state 
the reasons for the Design Professional’s recommendation. 

14.3 If the Design Professional requests more data from the Contractor or the Owner under subparagraph 
14.2.1, the Contractor or Owner shall respond no later than seven (7) days from receipt of such request, and 
provide additional data, provide a date certain by which additional data will be provided, or state that it will not 
provide additional data. Upon receipt of data, if any, in accordance with this section, the Design Professional will 
complete the evaluation of the Claim.  Failure to respond at all or failure to provide data by the date specified in the 
response to the request shall result in the Claim being evaluated based on the information in the Design 
Professional’s possession.  
 
14.4 In evaluating the Claim, the Design Professional may consult with the Contractor, the Owner or other 
persons with knowledge or expertise that may assist the Design Professional in its evaluation. 
 
14.5 No later than fourteen (14) days after receipt by the Owner of the Design Professional’s recommendation 
regarding the Contractor’s Claim, the Owner shall, in writing, notify the Contractor and the Design Professional of 
its decision regarding the Claim.  No later than fourteen (14) days after receipt by the Contractor of the Design 
Professional’s recommendation regarding the Owner’s Claim, the Contractor shall, in writing, notify the Owner and 
the Design Professional of its decision regarding the Claim. 
 
14.6 The Owner’s decision regarding the Contractor’s Claim is binding on the Owner and the Contractor but is 
subject to mediation in accordance with this Contract, and the Contractor’s decision regarding the Owner’s Claim is 
binding on the Owner and the Contractor but is subject to mediation in accordance with this Contract. 
 

ARTICLE 15 
SUBCONTRACTORS 

 
15.1 A document in the form of Exhibit E shall be completed and submitted upon execution of this Contract and 
those subcontractors named therein shall match those subcontractors named in the Contractor’s bid unless 
otherwise agreed to in writing by the Owner. Also upon execution of this Contract by the Contractor, the Contractor 
shall identify to the Owner and the Design Professional, in writing, those parties intended as subcontractors on the 
Project not otherwise named in Exhibit E. The Owner shall, in writing, state any objections the Owner may have to 
one or more of such subcontractors. The Contractor shall not enter into a subcontract with an intended 
subcontractor with reference to whom the Owner objects. All subcontracts shall afford the Contractor rights against 
the subcontractor which correspond to those rights afforded to the Owner against the Contractor herein, including 
those rights of Contract Termination as set forth in this Contract. All subcontractors shall, throughout the duration of 
this Contract, be properly licensed as Idaho Public Works Contractors. 
 
15.2 The Contractor conditionally assigns each of its subcontracts related to the Project to the Owner. All 
subcontracts between the Contractor and the subcontractors shall obligate the subcontractor to such conditional 
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assignment. Upon a Termination by the Owner for cause under Paragraph 20.1, the Owner may accept such 
conditional assignment by written notification to the applicable subcontractor and to the Contractor. Such 
acceptance is subject to the rights of the Surety, if any, relating to the Contract. 
 

ARTICLE 16 
CHANGES IN THE WORK 

 
16.1 General 
 

.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating 
the Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, 
subject to the limitations stated in this Article and elsewhere in the Contract Documents; and 

.2 Changes in the Work shall be performed under applicable provisions of the Contract Documents 
and the Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction 
Change Directive or order for a minor change in the Work. 

16.2 Change Orders 
 

.1 A “Change Order” is a written instrument prepared by the Design Professional and signed by the 
Owner, Contractor and Design Professional, stating their agreement upon: a change in the work, any 
adjustment in the Fixed Price Contract Amount and any adjustment in the Contract Time; 

.2 Methods used in determining adjustments to the Fixed Price Contract Amount may include those 
listed in subparagraph 16.3.4; 

.3 The amount allowed for overhead and profit on any Change Order is limited to the amounts 
indicated in subparagraph 16.3.11; 

.4 Any Change Order prepared, including those arising by reason of the parties’ mutual agreement or 
by mediation, shall constitute a final and full settlement of all matters relating to or affected by the change in 
the Work, including all direct, indirect and consequential costs associated with such change and any and all 
adjustments to the Fixed Price Contract Amount and Contract Time. In the event a Change Order 
increases the Fixed Price Contract Amount, the Contractor shall include the Work covered by such Change 
Order in the Contractor’s Request for Payment as if such Work were originally part of the Project and 
Contract Documents; and 

.5 By the execution of a Change Order, the Contractor agrees and acknowledges that it has had 
sufficient time and opportunity to examine the change in Work which is the subject of the Change Order 
and that it has undertaken all reasonable efforts to discover and disclose any concealed or unknown 
conditions which may to any extent affect the Contractor’s ability to perform in accordance with the Change 
Order. Aside from those matters specifically set forth in the Change Order, the Owner shall not be obligated 
to make any adjustments to either the Fixed Price Contract Amount or Contract Time by reason of any 
conditions affecting the change in Work addressed by the Change Order, which could have reasonably 
been discovered or disclosed by the Contractor’s examination. 

16.3 Construction Change Directive (CCD) 
 

.1 A “Construction Change Directive” is a written order prepared by the Design Professional and 
signed by the Owner and Design Professional directing a change in the Work prior to agreement on 
adjustment, if any, in the Fixed Price Contract Amount or Contract Time or both. The Owner may by 
Construction Change Directive, without invalidating the Contract, order changes in the Work within the 
general scope of the Contract, consisting of additions, deletions or other revisions, the Fixed Price Contract 
Amount and Contract Time being adjusted accordingly; 

.2 A Construction Change Directive, within limitations, may also be used to incorporate minor 
changes in the Work agreed to by the Design Professional’s representative, the Owner’s Field 
Representative and the Contractor’s superintendent or project manager. The limits of these 
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representatives’ authority with regard to Construction Change Directives shall be documented in writing by 
the Design Professional, Owner and Contractor; 

.3 A Construction Change Directive shall be used in the absence of total agreement on the terms of a 
Change Order; 

.4 If the Construction Change Directive provides for an adjustment to the Fixed Price Contract 
Amount, the adjustment shall be based on one (1) of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient 
substantiating data to permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable 
fixed or percentage fee; or 

.4 As provided in subparagraph 16.3.7; 

.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the 
change in the Work involved and advise the Design Professional in writing within forty-eight (48) hours of 
the Contractor’s agreement or disagreement with the method, if any, provided in the Construction Change 
Directive for determining the proposed adjustment in the Fixed Price Contract Amount or Contract Time; 

.6 A Construction Change Directive signed by the Contractor indicates the agreement of the 
Contractor therewith, including adjustment in Fixed Price Contract Amount and Contract Time or the 
method for determining them. Such agreement shall be effective immediately and shall be incorporated into 
a future Change Order; 

.7 If the Contractor does not respond promptly or disagrees with the method for adjustments in the 
Fixed Price Contract Amount or Contract Time, the method and the adjustment shall be determined by the 
Design Professional on the basis of reasonable expenditures and savings of those performing the Work 
attributable to the change, including, in case of an increase in the Fixed Price Contract Amount, an 
allowance for overhead and profit in accordance with subparagraph 16.3.11. In such case of an increase in 
Fixed Price Contract Amount, and also under subparagraph 16.3.4, the Contractor shall keep and present, 
in such form as the Design Professional may prescribe, an itemized accounting together with appropriate 
supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this 
subsection shall be limited to the following: 

.1 Costs of labor, including social security, old age and unemployment insurance, fringe 
benefits required by agreement or custom and workers’ compensation insurance; 

.2 Costs of materials, supplies and equipment, including cost of transportation, whether 
incorporated or consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 
Contractor or others; 

.4 Costs of permit fees and sales, use or similar taxes related to the Work; and 

.5 Additional costs of supervision and field office personnel directly attributable to the change; 

.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change which 
results in a net decrease in the Fixed Price Contract Amount shall be for the actual net cost of the 
decrease, confirmed by the Design Professional. When both additions and credits covering related Work or 
substitutions are involved in a change, the allowance for overhead and profit shall be figured on the basis 
of net increase, if any, with respect to that change; 

.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, 
amounts not in dispute for such changes in the Work shall be included in the Contractor’s Request for 
Payment accompanied by a Change Order indicating the parties’ agreement with part or all of such costs; 
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.10 When the Owner and Contractor agree with the determination by the Design Professional 
concerning the adjustments in the Fixed Price Contract Amount and Contract Time, or otherwise reach 
agreement upon the adjustments, such agreement shall be effective immediately and shall be recorded by 
preparation and execution of an appropriate Change Order; and 

.11 For purposes of subparagraphs 16.2.3 and 16.3.7, the allowance for combined overhead, profit, 
bonds and insurance shall be limited as follows, unless otherwise provided in the Contract Documents: 

.1 For total changes of $10,000 or less in direct cost, the amount of overhead, profit, bonds 
and insurance for the Contractor and all subcontractors of any tier combined shall not exceed 
twenty percent (20%) of direct costs; 

.2 For total changes exceeding $10,000 in direct cost, the amount allowed for overhead, 
profit, bonds and insurance for the Contractor and all subcontractors of any tier combined shall not 
exceed fifteen percent (15%) of direct costs; or 

.3 The Contractor will determine the apportionment between the Contractor and its 
subcontractors of allowable amounts of overhead, profit, bonds and insurance. 

16.4 The Design Professional will have authority to order minor changes in the Work not involving adjustment in 
the Fixed Price Contract Amount or extension of the Contract Time and not inconsistent with the intent of the 
Contract Documents. Such changes shall be effected by written order and shall be binding on the Owner and 
Contractor. The Contractor shall carry out such written orders promptly. 
 

ARTICLE 17 
DISCOVERING AND CORRECTING DEFECTIVE OR INCOMPLETE WORK 

 
17.1 If the Contractor covers, conceals or obscures its Work in violation of this Contract or in violation of a 
directive or request from the Owner or the Design Professional, such Work shall be uncovered and displayed for 
the Owner's or Design Professional's inspection upon request and shall be reworked at no cost in time or money to 
the Owner. 
 
17.2 If any of the Work is covered, concealed or obscured in a manner not addressed by Paragraph 17.1, it 
shall, if directed by the Owner or the Design Professional, be uncovered and displayed for the Owner's or Design 
Professional's inspection. If the uncovered Work conforms strictly with this Contract, the costs incurred by the 
Contractor to uncover and subsequently replace such Work shall be borne by the Owner. Otherwise, such costs 
shall be borne by the Contractor. 
 
17.3 The Contractor shall, at no cost in time or money to the Owner, promptly correct Work (fabricated, installed 
or completed) rejected by the Owner or by the Design Professional as defective or that fails to conform to this 
Contract whether discovered before or after Substantial Completion. Additionally, the Contractor shall reimburse 
the Owner for all testing, inspections and other expenses incurred as a result thereof. 
 
17.4 In addition to any other warranty obligations in this Contract, the Contractor shall be specifically obligated to 
correct, upon written direction from the Owner, any and all defective or nonconforming Work for a period of twelve 
(12) months following Substantial Completion. 
 
17.5 The Owner may, but shall in no event be required to, choose to accept defective or nonconforming Work.  
In such event, the Fixed Price Contract Amount shall be reduced by the lesser of: (i) the reasonable costs of 
removing and correcting the defective or nonconforming Work; or (ii) the difference between the fair market value of 
the Project as constructed and the fair market value of the Project had it not been constructed in such a manner as 
to include defective or nonconforming Work. If the remaining portion of the unpaid Fixed Price Contract Amount, if 
any, is insufficient to compensate the Owner for the acceptance of defective or nonconforming Work, the Contractor 
shall, upon written demand from the Owner, pay the Owner such remaining compensation for accepting defective 
or nonconforming work. 
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ARTICLE 18 
TERMINATION BY THE CONTRACTOR 

 
18.1 The Contractor may terminate the Contract if the Work is stopped for a period of ninety (90) consecutive 
days through no act or fault of the Contractor or a subcontractor, sub-subcontractor or their agents or employees or 
any other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, 
for any of the following reasons: 
 

.1 Issuance of an order by a court or by another public authority having jurisdiction and authority 
which requires all Work to be stopped; or 

.2 An act of government, such as a declaration of national emergency, which requires all Work to be 
stopped. 

18.2 In such event, the Contractor shall be entitled to recover from the Owner as though the Owner had 
terminated the Contractor's performance under this Contract pursuant to Paragraph 20.3. 
 

ARTICLE 19 
OWNER'S RIGHT TO SUSPEND CONTRACTOR'S PERFORMANCE 

 
19.1 The Owner may, at any time and without cause, order the Contractor, in writing, to suspend, delay or 
interrupt the Work in whole or in part for such period of time as the Owner may determine. If the Owner directs any 
such suspension, the Contractor must immediately comply with same. 
 
19.2 In the event the Owner directs a suspension of performance under this Article, and such suspension is 
through no fault of the Contractor, the Fixed Price Contract Amount and Contract Time shall be adjusted for 
increases in the cost and time caused by such suspension, delay or interruption to cover the Contractor's 
reasonable costs, actually incurred and paid, of: 
 

.1 Demobilization and remobilization, including such costs paid to subcontractors; 

.2 Preserving and protecting Work in place; 

.3 Storage of materials or equipment purchased for the Project, including insurance thereon; and 

.4 Performing in a later, or during a longer, time frame than that provided by this Contract. 

19.3 The adjustment of the Fixed Price Contract Amount shall include an amount for a reasonable profit. The 
adjustment of the Fixed Price Contract Amount shall not include any amount not otherwise allowed under this 
Contract, including any limitations applicable to Claims. The Contractor shall provide supporting documentation 
related to any increase upon request of the Owner. No adjustment shall be made to the extent: 
 

.1 That performance is, was or would have been so suspended, delayed or interrupted by another 
cause for which the Contractor is responsible; or 

.2 That an equitable adjustment is made or denied under another provision of the Contract. 
 

ARTICLE 20 
TERMINATION BY THE OWNER 

 
 The Owner may terminate this Contract in accordance with the following terms and conditions: 
 
20.1 If the Contractor does not perform the Work, or any part thereof, in accordance with the Contract 
Documents, or in a timely manner; does not supply adequate labor, supervisory personnel, or proper equipment or 
materials; fails to pay subcontractors; fails to timely discharge its obligations for labor, equipment, and materials; 
proceeds to disobey applicable law; or otherwise breaches this Contract, then the Owner, in addition to any other 
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rights it may have against the Contractor, may terminate the Contract and assume control of the Project site and of 
all materials and equipment at the site and may complete the Work. In such case, the Contractor shall not be paid 
further until the Work is complete. Upon such Termination, the Owner may, subject to any superior rights of the 
Surety, take possession of the site and of all materials, equipment, tools and construction equipment and 
machinery thereon owned by the Contractor; accept assignment of those subcontracts conditionally assigned under 
Paragraph 15.2; and finish the Work by whatever reasonable method the Owner may deem expedient. 
 
20.2 When the Owner terminates the Contract for cause as provided in Paragraph 20.1, the Contractor shall not 
be entitled to receive further payment until the Work is finished and shall only be entitled to payment for Work 
satisfactorily performed by the Contractor in accordance with the Contract Documents. If the costs of finishing the 
Work, including compensation for the Design Professional’s services and expenses made necessary thereby, 
exceed the unpaid balance, the Contractor shall pay the difference to the Owner. This obligation for payment shall 
survive termination of the Contract. The Contractor shall also terminate outstanding orders and subcontracts. The 
Contractor shall settle the liabilities and claims arising out of the termination of subcontracts and orders. In the 
event the employment of the Contractor is terminated by the Owner for cause pursuant to Paragraph 20.1 and it is 
subsequently determined by a court of competent jurisdiction that such termination was without cause, such 
termination shall thereupon be deemed a Termination under Paragraph 20.3 and the provisions of Paragraph 20.3 
shall apply. 

 
20.3 The Owner may, at any time and for any reason, terminate this Contract. The Owner shall give no less than 
seven (7) days’ written notice of such Termination to the Contractor specifying when termination becomes effective. 
The Contractor shall incur no further obligations in connection with the Work and the Contractor shall stop Work 
when such Termination becomes effective. The Contractor shall also terminate outstanding orders and 
subcontracts.  The Contractor shall settle the liabilities and claims arising out of the termination of subcontracts and 
orders. The Owner may direct the Contractor to assign the Contractor's right, title and interest under termination 
orders or subcontracts to the Owner or its designee. The Contractor shall transfer title and deliver to the Owner 
such completed or partially completed Work and materials, equipment, parts, fixtures, information and Contract 
rights as the Contractor has.  When terminated pursuant to this section, the following shall apply: 
 

.1 The Contractor shall submit a Termination Claim to the Owner and the Design Professional 
specifying the amounts claimed due because of the Termination, together with costs, pricing or other 
supporting data required by the Owner or the Design Professional. Failure by the Contractor to file a 
Termination Claim within ninety (90) days from the effective date of termination shall be deemed a 
complete waiver by the Contractor of any right to any payment; 

.2 Before or after receipt of the Termination Claim, the Owner and the Contractor may agree to the 
compensation, if any, due to the Contractor hereunder; and 

.3 If the Contractor has filed the Termination Claim but the Contractor and the Owner do not agree on 
an amount due to the Contractor, the Owner shall pay the Contractor the following amounts: 

.1 Unpaid Contract prices for labor, materials, equipment and other services provided or 
perfected prior to termination and acceptable to or accepted by the Owner; 

.2 Reasonable costs incurred in preparing to perform the terminated portion of the Work, and 
in terminating the Contractor's performance, plus a fair and reasonable allowance for direct job-site 
overhead and profit related to such preparation (such profit shall not include anticipated profit or 
consequential damages); provided, however, that if it appears that the Contractor would have not 
profited or would have sustained a loss if the entire Contract would have been completed, no profit 
shall be allowed or included and the amount of compensation shall be reduced to reflect the 
anticipated loss, if any; and 

.3 Reasonable costs of settling and paying claims arising out of the Termination of 
subcontracts or orders pursuant to this Paragraph 20.3. 

20.4 Costs described in subparagraphs 20.3.3.2 or 20.3.3.3 above shall not include amounts paid in accordance 
with other provisions hereof. In no event shall the total sum to be paid the Contractor under subparagraph 20.3.3 
exceed the total Fixed Price Contract Amount, as properly adjusted, reduced by the amount of payments previously 
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or otherwise made and by any other deductions permitted under this Contract and shall in no event include 
duplication of payment. 
 

ARTICLE 21 
CONTRACTOR'S LIABILITY INSURANCE 

 
21.1 The Contractor, subcontractor and sub-subcontractor shall purchase and maintain in full force and effect 
from a company or companies lawfully authorized to do business in the State of Idaho such insurance as will 
protect the Contractor, subcontractor and sub-subcontractor from claims set forth below which may arise out of or 
result from the Contractor's or subcontractor’s operations under the Contract and for which the Contractor may be 
legally liable, whether such operations be by the Contractor or by a subcontractor or by anyone directly or indirectly 
employed by any of them or by anyone for whose acts any of them may be liable: 
 

.1 Claims under workers' or workmen's compensation, disability benefits and other similar employee 
benefit acts which are applicable to the work to be performed; 

.2 Claims for damages because of bodily injury, occupational sickness or disease or death of the 
Contractor's employees; 

.3 Claims for damages because of bodily injury, sickness or disease or death of any person other 
than the Contractor's employees; 

.4 Claims for damages insured by usual personal injury liability coverage which are sustained: (i) by a 
person as a result of an offense directly or indirectly related to employment of such person by the 
Contractor; or (ii) by another person; 

.5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible 
property, including loss of use resulting there from; 

.6 Claims for damages because of bodily injury, death of a person or property damage arising out of 
ownership, maintenance or use of a motor vehicle; 

.7 Claims for bodily injury or property damage arising out of completed operations; and 

.8 Claims involving contractual liability insurance applicable to the Contractor's obligations under 
Article 11. 

21.2 The insurance required by Paragraph 21.1 above shall be written for not less than limits of liability specified 
in this Contract or as required by law, whichever is greater. Coverages, whether written on an occurrence or claims-
made basis, shall be maintained without interruption from date of commencement of the Work until date of final 
payment and termination of any coverage required to be maintained after final payment. In addition, for any 
insurance required that is obtained on a claims-made basis, “tail coverage” is required at the completion of the 
Work for twenty-four (24) months. Continuous claims-made coverage will be acceptable in lieu of “tail coverage” 
provided the retroactive date is on or before the effective date of this Contract or twenty-four (24) months “prior 
acts” coverage is provided. 
 

.1 The insurance required by Paragraph 21.1 above shall be written for not less than the following 
limits: 

.1 Workers' Compensation and Employer’s Liability 

(a) State Workers Compensation: Statutory 

(b) Employer's Liability: $100,000 per Accident 

 $500,000 Disease, Policy Limit 

 $100,000 Disease, Each Employee 
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**ON PROJECTS WITH A CONSTRUCTION BUDGET OF LESS 
THAN $1,000,000 REDUCE THE LIMIT TO NOT LESS THAN 
$1,000,000 IN THE FIRST PARAGRAPH OF 21.2.1.2. 

.2 Comprehensive Commercial General Liability and Umbrella Liability Insurance. Contractor 
shall maintain Commercial General Liability (“CGL”) and, if necessary, commercial umbrella 
insurance with a limit of not less than $2,000,000 each occurrence. If such CGL insurance contains 
a general aggregate limit, it shall apply separately to this project location; 
 

CGL insurance shall be written on Insurance Services Office (“ISO”) occurrence form CG 
00 01 12 04 (or a substitute form providing equivalent coverage) and shall cover liability arising 
from premises, operation, independent contractors, products-completed operations, personal 
(including employee acts) and advertising injury and liability assumed under an insured contract 
(including the tort liability of another assumed in a business contract). As applicable, coverage 
must also include a broad form CGL endorsement if the substitute insurance is a 1973 edition CGL 
or its equivalent; 

 
Owner shall be included as an additional insured under the CGL, using ISO additional 

insured endorsement CG 20 10 and CG 20 37 or their equivalent, which endorsement shall include 
coverage for the Owner with respect to liability arising out of the Work, including completed 
operations of Contractor, and which coverage shall be maintained in effect for the benefit of Owner 
for a period of two (2) years following the completion of the work specified in this Contract. 
Additional insured coverage as required in this subparagraph shall apply as primary insurance with 
respect to any other insurance or self-insurance programs afforded to the Owner; 

(a) For the hazards of explosion, collapse, and damage to underground property, 
commonly referred to as XCU, coverage shall be required if the exposures exist; and 

 This coverage may be provided by the subcontractor if the Owner and prime 
Contractor are named as additional insureds; 

.3 Business Auto and Umbrella Liability Insurance: Contractor shall maintain business, auto 
liability and, if necessary, commercial umbrella liability insurance with a limit of not less than 
$1,000,000 each accident; 

 Such insurance shall cover liability arising out of any auto (including owned, hired, and 
non-owned autos); 

 Business auto coverage shall be written on ISO form CA 00 01, CA 00 05, CA 00 12, CA 
00 20 or a substitute form providing equivalent liability coverage. If necessary, the policy shall be 
endorsed to provide contractual liability coverage equivalent to that provided in the 1990 and later 
editions of CA 00 01; 

 If hazardous waste will be hauled, Contractor shall obtain pollution liability coverage 
equivalent to that provided under the ISO pollution liability-broadened coverage for covered autos 
endorsement (CA 99 48) and the Motor Carrier Act endorsement (MCS 90) shall be attached; 

**ON PROJECTS WITH A CONSTRUCTION BUDGET OF LESS 
THAN $1,000,000 REDUCE THE GENERAL AGGREGATE LIMIT 
TO NOT LESS THAN $2,000,000 IN 21.2.1.4.1** 

.4 If the General Liability coverages are provided by Commercial Liability policies the: 

.1 General Aggregate shall be not less than $4,000,000; and 

.2 Fire legal liability shall be provided in an amount not less than $100,000 per 
occurrence; and 

.5 Umbrella Excess Liability. An umbrella policy may be used in combination with other 
policies to provide the required coverage. 
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**INSERT “AND THE IDAHO STATE BUILDING AUTHORITY” IN 
THE PARAGRAPH BELOW WHEN APPLICABLE** 

 
21.3 The Owner [and the Idaho State Building Authority] shall be named as additional insured or loss payee, as 
applicable, on the insurance required in subparagraphs 21.2.1.2, 21.2.1.3 and 21.2.1.5 above, and the insurance 
shall contain the severability of interest clause as follows: 
 

"The insurance afforded herein applies separately to each insured against whom claim is made or suit is 
brought, except with respect to the limits of the company's 'liability.’ " 

 
21.4 The Contractor may include all subcontractors as insureds under the Contractor’s policies in lieu of 
separate policies by each subcontractor. The Contractor must furnish the State of Idaho, Division of Public Works, 
with the required endorsements or certificates of insurance from each subcontractor which names the 
subcontractor, its officials, employees and volunteers as insureds. 
 
 
21.5 Certificates of Insurance for Workers’ Compensation shall be on the standard form.  Certificates of 
Insurance for Commercial or Comprehensive General Liability shall be the most current ACORD Form 25 or 28, 
must be acceptable to the Owner and shall be filed with the Owner prior to commencement of the Work. The Owner 
may require proof of coverage by an endorsement. If any of the foregoing insurance coverages are required to 
remain in force after final payment and are reasonably available, an additional certificate evidencing continuation of 
such coverage shall be submitted with the final Contractor’s Request for Payment as required by Article 7. 
Information concerning reduction of coverage shall be furnished by the Contractor with reasonable promptness in 
accordance with the Contractor's information and belief. 
 
 
 
 
 

ARTICLE 22 
OWNER'S LIABILITY INSURANCE 

 
 The Owner, at its option, may purchase or maintain insurance for protection against claims which may arise 
from operations under the Contract. 

ARTICLE 23 
PROPERTY INSURANCE 

 
23.1 Unless otherwise provided, the Owner shall purchase or maintain, from a company or companies lawfully 
authorized to do business in the State of Idaho, property insurance written on a builders risk "all-risk" or equivalent 
policy form in an amount not less than the initial Fixed Price Contract Amount. Such property insurance shall be 
maintained until final payment to the Contractor has been made. This insurance shall include interests of the 
Owner, the Contractor, subcontractors and sub-subcontractors. 
 
23.2 Property insurance shall be on an "all-risk" or equivalent policy form and shall include, but not necessarily 
be limited to insurance against the perils of fire (with extended coverage) and mischief, collapse, earthquake, flood, 
windstorm, temporary buildings and debris removal, including demolition occasioned by enforcement of any 
applicable legal requirements, and shall cover necessary and reasonable expenses for the Design Professional's 
expenses required as a result of such insured loss. 
 
23.3 If the property insurance requires deductibles, the Owner shall pay costs of such deductibles. 
 
23.4 Boiler and Machinery Insurance. The Owner will purchase and maintain boiler and machinery insurance, 
which shall specifically cover such insured objects during installation and testing. 
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23.5 Loss of Use Insurance. The Owner, at the Owner’s option, may purchase and maintain such insurance as 
will insure the Owner against loss of the Owner’s property due to fire or other hazards, however caused. 
 
23.6 Waivers of Subrogation. The Owner and Contractor waive all rights against: (i) each other and any of their 
subcontractors, sub-subcontractors, agents and employees, each of the other; and (ii) the Design Professional, 
Design Professional’s consultants, separate contractors, if any, and any of their subcontractors, sub-
subcontractors, agents and employees, for damages to the Work caused by fire or other causes of loss to the 
extent covered by property insurance obtained pursuant to this Article or other property insurance applicable to the 
Work, except such rights as they have to proceeds of such insurance held by the Owner. The Owner or Contractor, 
as appropriate, shall require of the Design Professional, Design Professional’s consultants, separate contractors, if 
any, and the subcontractors, sub-subcontractors, agents and employees of any of them, by appropriate 
agreements, written where legally required for validity, similar waivers each in favor of other parties enumerated 
herein. The policies shall provide such waivers of subrogation by endorsement. A waiver of subrogation shall be 
effective as to a person or entity even though that person or entity would otherwise have a duty of indemnification, 
contractual or otherwise, did not pay the insurance premium directly or indirectly, and whether or not the person or 
entity had an insurable interest in the property damaged. The Owner does not waive its subrogation rights to the 
extent of its property insurance on structures or portions of structures that do not comprise the Work. 
 
23.7 The Contractor authorizes the Owner to negotiate and agree on the value and extent of, and to collect the 
proceeds payable with respect to, any loss under a policy of insurance carried by the Owner pursuant to any of the 
provisions of this Article. The Owner shall have full right and authority to compromise any claim, or to enforce any 
claim by legal action or otherwise, or to release and discharge any insurer, by and on behalf of the Owner and 
Contractor. The Owner shall provide written notice to Contractor of: (i) its having reached any such settlement or 
adjustment with an insurer; and (ii) the receipt of any funds pursuant to this Article. Any objection by the Contractor 
to a settlement or adjustment made under this Article must be made in writing to the Owner within five (5) business 
days of the notice from the Owner. The Owner and the Contractor agree to attempt to resolve the dispute by mutual 
agreement. 
 
23.8 A loss under the Owner’s property insurance shall be adjusted by the Owner and made payable to the 
Owner for the insureds, as their interests may appear, subject to requirements of any applicable mortgagee clause. 
 
23.9 The Owner shall deposit proceeds so received, in a manner in which such proceeds can be separately 
accounted for, which proceeds the Owner shall distribute in accordance with such agreement as the parties in 
interest may reach. If after such loss no other special agreement is made and unless the Owner terminates the 
Contract pursuant to Article 20, replacement of damaged property shall be performed by the Contractor after 
notification of a Change in the Work in accordance with Article 16. 
 
23.10 The Contractor shall pay subcontractors their shares of the insurance proceeds received by the Contractor, 
and by appropriate agreements, written where legally required for validity, shall require subcontractors to 
acknowledge the Owner’s authority under this Article 23 and make payments to their sub-subcontractors in similar 
manner. 
 
23.11 Nothing contained in this Article 23 shall preclude the Contractor from obtaining, solely at its own expense, 
additional insurance not otherwise required. 
 

ARTICLE 24 
PERFORMANCE AND PAYMENT BONDS 

 
24.1 The Contractor shall furnish separate performance and payment bonds to the Owner.  Each bond shall set 
forth a penal sum in an amount not less than the Fixed Price Contract Amount and shall include a power of attorney 
attached to each bond. The signature of both the Contractor (principal) and the Surety are required. If the Surety is 
incorporated, both bonds must have the corporate seal. Each bond furnished by the Contractor shall incorporate by 
reference the terms of this Contract as fully as though they were set forth verbatim in such bonds. In the event the 
Fixed Price Contract Amount is adjusted by Change Order executed by the Contractor, the penal sum of both the 
performance bond and the payment bond shall be deemed increased by like amount. The performance and 
payment bonds furnished by the Contractor shall be AIA Document A312, or a standard surety form certified 
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approved to be the same as the AIA Document A312, and shall be executed by a Surety, or Sureties, reasonably 
acceptable to the Owner and authorized to do business in the State of Idaho. 
 
24.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall permit a 
copy to be made. 
 
24.3 It is the Contractor's obligation to notify the Surety in the event of changes in the Contract Documents, 
which in the absence of notification might serve to discharge the Surety's obligations, duties or liability under bonds 
or the Contract. 
 

ARTICLE 25 
PROJECT RECORDS 

 
25.1 All documents relating in any manner whatsoever to the Project, or any designated portion thereof, which 
are in the possession of the Contractor or any subcontractor of the Contractor, shall be made available to the 
Owner or the Design Professional for inspection and copying upon written request. Furthermore, said documents 
shall be made available, upon request by the Owner, to any state, federal or other regulatory authority and any 
such authority may review, inspect and copy such records. Said records include all drawings, plans, specifications, 
submittals, correspondence, minutes, memoranda, tape recordings, videos or other writings or things which 
document the Project, its design and its construction. Said records expressly include those documents reflecting 
the cost of construction to the Contractor. The Contractor shall maintain and protect these documents for no less 
than four (4) years after final completion or termination of the Contract or for any longer period of time as may be 
required by law or good construction practice. 
 

ARTICLE 26 
MISCELLANEOUS PROVISIONS 

 
26.1 The law is hereby agreed to be the law of the State of Idaho. The parties further agree that venue for any 
proceeding related to this Contract shall be in Boise, Ada County, Idaho, unless otherwise mutually agreed by the 
parties. 
 
26.2 Pursuant to Section 54-1904A, Idaho Code, within thirty (30) days after award of this Contract, the 
Contractor shall file with the Idaho State Tax Commission, with a copy to the Owner, a signed statement showing 
the date of Contract award, the names and addresses of the home offices of contracting parties, including all 
subcontractors, the state of incorporation, the Project Number and a general description of the type and location of 
the Work, the amount of the prime contracts and all subcontracts and all other relevant information which may be 
required on forms which may be prescribed by the Idaho State Tax Commission.  
 
26.3 The Contractor, in consideration of securing the business of erecting or constructing public works in the 
State of Idaho, recognizing that the business in which it is engaged is of a transitory character, and that in the 
pursuit thereof, its property used therein may be without the state when taxes, excises or license fees to which it is 
liable become payable, agrees: 
 

.1 To pay promptly when due all taxes (other than on real property), excises and license fees due to 
the State of Idaho, its sub-divisions, and municipal and quasi-municipal corporations therein, accrued or 
accruing during the term of this Contract, whether or not the same shall be payable at the end of such term; 

.2 That if the said taxes, excises and license fees are not payable at the end of said term, but liability 
for the payment thereof exists even though the same constitute liens upon its property, to secure the same 
to the satisfaction of the respective officers charged with the collection thereof; and 

.3 That, in the event of its default in the payment or securing of such taxes, excises and license fees, 
to consent that the department, officer, board or taxing unit entering into this Contract may withhold from 
any payment due it hereunder the estimated amount of such accrued and accruing taxes, excises and 
license fees for the benefit of all taxing units to which said Contractor is liable. 



 

FIXED PRICE CONSTRUCTION CONTRACT FPCC - 29 
 
BOILERPLT-2009 dbb.doc (rev. 6/25/12) (DPW Project #) 
  (issue month, year) 

26.4 Before entering into a Contract, the Contractor shall be authorized to do business in the State of Idaho and 
shall submit a properly executed Contractor's Affidavit Concerning Taxes (Exhibit D). 
 
26.5 Pursuant to Section 44-1002, Idaho Code, it is provided that each Contractor "must employ ninety-five 
percent (95%) bona fide Idaho residents as employees on any job under any such contract except where under 
such contracts fifty (50) or less persons are employed the contractor may employ ten percent (10%) nonresidents, 
provided, however, in all cases employers must give preference to the employment of bona fide residents in the 
performance of said work, and no contract shall be let to any person, firm, association, or corporation refusing to 
execute an agreement with the above mentioned provisions in it; provided, that, in contracts involving the 
expenditure of federal aid funds this act shall not be enforced in such a manner as to conflict with or be contrary to 
the federal statutes prescribing a labor preference to honorably discharged soldiers, sailors, and marines, 
prohibiting as unlawful any other preference or discrimination among citizens of the United States."  (Ref. Section 
44-1001, Idaho Code) 
 
26.6 The Contractor shall maintain, in compliance with Title 72, Chapter 17, Idaho Code, a drug-free workplace 
program throughout the duration of this Contract and shall only subcontract work to subcontractors who have 
programs that comply with Title 72, Chapter 17, Idaho Code. 
 
26.7 As between the Owner and Contractor as to acts or failures to act, any applicable statute of limitations shall 
commence to run and any legal cause of action shall be deemed to have accrued in any and all events in 
accordance with Idaho law. 
 
26.8 The Contractor and its subcontractors and sub-subcontractors shall comply with all applicable Idaho 
statutes with specific reference to Idaho Public Works Contractors’ licensing laws in the State of Idaho, Title 54, 
Chapter 19, Idaho Code, as amended. 
 
26.9 The Contractor is and shall remain in compliance with Executive Order 2009-10 which requires that the 
Contractor does not knowingly hire or engage any illegal aliens or persons not authorized to work in the United 
States and that it takes steps to verify that it does not hire or engage any illegal aliens or persons not authorized to 
work in the United States. Any misrepresentation in this regard or any employment of persons not authorized to 
work in the United States constitutes a material breach and shall be cause for the imposition of monetary penalties 
not to exceed five percent (5%) of the Fixed Price Contract Amount per violation and/or Termination of this 
Contract.  The Contractor also acknowledges that, if it is a natural person, it is subject to Title 67, Chapter 79, Idaho 
Code regarding verification of lawful presence in the United States. 
 
 

ARTICLE 27 
EQUAL OPPORTUNITY 

 
 The Contractor shall maintain policies of employment as follows: 
 
27.1 The Contractor and the Contractor's subcontractors shall not discriminate against any employee or 
applicant for employment because of race, religion, color, sex, age or national origin. The Contractor shall take 
affirmative action to insure that applicants are employed, and that employees are treated during employment, 
without regard to their race, religion, color, sex, age or national origin. Such action shall include the following: 
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or termination; rates of 
pay or other forms of compensation; and selection for training, including apprenticeship. The Contractor agrees to 
post in conspicuous places, available to employees and applicants for employment, notices setting forth the policies 
of non-discrimination. 
 
27.2 The Contractor and the Contractor's subcontractors shall, in all solicitation or advertisements for employees 
placed by them or on their behalf; state that all qualified applicants will receive consideration for employment 
without regard to race, religion, color, sex, age or national origin. 
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ARTICLE 28 
SUCCESSORS AND ASSIGNS 

 
28.1 Each party binds itself, its successors, assigns, executors, administrators or other representatives to the 
other party hereto and to successors, assigns, executors, administrators or other representatives of such other 
party in connection with all terms and conditions of this Contract. The Contractor shall not assign this Contract or 
any part of it or right or obligation pursuant to it without prior written consent of the Owner. If Contractor attempts to 
make assignment without consent of Owner, Contractor shall remain legally responsible for all obligations under 
this Contract. 
 

ARTICLE 29 
SEVERABILITY 

 
29.1 In the event any provision or section of this Contract conflicts with applicable law or is otherwise held to be 
unenforceable, the remaining provisions shall nevertheless be enforceable and shall be carried into effect. 
 

ARTICLE 30 
MEDIATION 

 
30.1 Contractor Claims for additional cost or time are subject to Article 13, shall be reviewed as provided in 
accordance with that Article and, as a condition precedent to litigation, are subject to dispute resolution attempts 
and mediation in accordance with this Article. All other issues and disputes arising from this contract are also 
subject to dispute resolution attempts & mediation in accordance with this Article, as a condition precedent to 
litigation. 
 
30.2 The parties agree that resolution of any dispute or disagreement without formal legal proceedings is to their 
mutual benefit and to the benefit of the Project. 
 
30.3 The parties agree to make every reasonable attempt to resolve any issues or disputes informally. The 
parties further agree that prior to the institution by either of legal or equitable proceedings of any kind, and as a 
condition precedent thereto, any dispute between the Contractor and the Owner related to the Contract, including a 
dispute over the Owner’s decision regarding a Claim, shall be subject to mediation as follows: 
 

.1 If the issue to be mediated involves only a dispute regarding the Contract Time, no request to 
mediate shall be made unless liquidated damages have been assessed by the Owner. If the issue to be 
mediated involves a Claim or other financial dispute, no request to mediate shall be made unless the 
amount is $50,000 or more or until there are cumulative Claims or disputes amounting to $50,000 or more; 
provided, however, that a mediation request can be made as to any Claim or financial matter at any time 
after Substantial Completion; 

.2 The party seeking mediation shall notify the other party in writing of its mediation request. In such 
written request, the requesting party must clearly describe the issues it believes are subject to mediation; 

.3 Within fifteen (15) days of receipt of the mediation request, the non-requesting party shall respond 
in writing to the request; 

.4 Unless the Owner and the Contractor agree to other rules for mediation, mediation shall be in 
accordance with the Construction Industry Rules of Arbitration and Mediation Procedures in effect at the 
time of the mediation; 

.5 The parties shall share the mediator’s fee and any filing fees equally; provided, however, that if a 
party makes a written request to the mediator without satisfying the requirements of this section and by 
doing so incurs any costs or fees, that party shall be solely responsible for the costs or fees; 

.6 Unless otherwise mutually agreed to by the parties, the mediation shall be in Boise, Ada County, 
Idaho; 
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.7 The parties shall cooperate in arranging the other details of mediation, such as selection of the 
mediator, mediation dates and times;  

.8 The parties agree that all parties necessary to resolve the matter shall be parties to the same 
mediation proceeding; provided, however, that no subcontractor or sub-subcontractor shall attend the 
mediation absent advance notice and consent from the Owner; 

.9 Agreements reached in mediation shall be enforceable as settlement agreements in any court 
having proper jurisdiction; and 

.10 Unless otherwise agreed in writing, the Contractor shall continue the Work and maintain the 
approved schedules during any mediation proceedings. If the Contractor continues to perform, the Owner 
shall continue to make payments in accordance with the Contract Documents. 

30.4 If mediation fails to resolve the dispute, either party may file an action in the courts of Idaho in accordance 
with the venue provision contained in this Contract. 
 

ARTICLE 31 
WAIVER OF CONSEQUENTIAL DAMAGES 

 
31.1 The Contractor and Owner waive claims against each other for consequential damages arising out of or 
relating to this Contract. This mutual waiver includes: 
 

.1 Damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 
business and reputation and for loss of management or employee productivity or of the services of such 
persons. 

.2 Damages incurred by the Contractor for principal office expenses, including the compensation of 
personnel stationed there; for losses of income, financing, business and reputation; loss of management or 
employee productivity or of the services of such persons; and for loss of profit except profit arising directly 
from the Work. 
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31.2 This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s 
termination in accordance with Articles 18 and 20. Nothing contained in this paragraph shall be deemed to preclude 
an award of the assessment of liquidated damages, when applicable, in accordance with the requirements of the 
Contract Documents.   
 
 IN WITNESS WHEREOF, the parties have executed this Contract on the dates set forth below. 
 

OWNER 
 
State of Idaho 
Division of Public Works 

 
 
  By:   
Date Executed Tim Mason, Administrator 
 
 
 

CONTRACTOR 
 

       SEAL 
(Contractor’s Name- Typed) 

 
 
  By:   
Date Executed Signature 

 
  

Printed Name 
 
  

Title 
  



 

FIXED PRICE CONSTRUCTION CONTRACT FPCC - 33 
 
BOILERPLT-2009 dbb.doc (rev. 6/25/12) (DPW Project #) 
  (issue month, year) 

 
EXHIBIT A 

 
**INSERT PROJECT NUMBER, PROJECT TITLE, LOCATION 
AND BRIEF DESCRIPTION BELOW** 
 

OWNER'S PROJECT IDENTIFICATION INFORMATION: 
 
DPW Project No. 
Project Title 
Project Location 
 
General Project Description: 

**INSERT PROJECT ADDENDA AND DATES BELOW** 
 
ADDENDA: Addenda applicable to the Contract and made a part of are as follows: 
 
Addendum No.   Dated     
Addendum No.   Dated     
Addendum No.   Dated     
 
FIXED PRICE CONTRACT AMOUNT AND ACCEPTED ALTERNATES: 
 
Base Bid Amount: $.00 
 Alternate No. __ ( ) add $.00 
 Alternate No. __ ( ) add $.00 
 Alternate No. __ ( ) add $.00 
Total Fixed Price Contract Amount 
 (   ) Dollars $.00 
 
Contractor’s Requests for Payment are to be submitted for Work accomplished through the   day of each 
month as described in Paragraph 7.3. 

 
**INSERT CONTRACT TIME AND LIQUIDATED DAMAGES IN 
PARAGRAPHS B AND C BELOW** 
 

TIME FOR PERFORMANCE AND LIQUIDATED DAMAGES: 
 
A. The Contractor shall commence construction of its scope of the Work in accordance with the Notice to 
Proceed issued by the Owner, and which will become Exhibit F to this Contract. 
 
B. The Contractor shall accomplish Substantial Completion as defined in Article 6 of the Contract within  
   ( ) consecutive calendar days from the date authorized to proceed in the Notice to Proceed. 
 
C. The amount of liquidated damages per day for each and every day of unexcused delay as outlined in 
Article 6 on the Contract is:         Dollars ($  ) 

 
**INSERT NUMBER OF DOCUMENTS THAT WILL BE 
PROVIDED IN THE BLANK BELOW** 
 

DRAWINGS AND SPECIFICATIONS 
 
The Owner shall furnish the Contractor   sets of Drawings and Project Manuals. 

 
**INCLUDE THE FOLLOWING SPECIAL CONDITIONS WHEN 
APPLICABLE TO THE PROJECT** 
 

SPECIAL CONDITIONS 
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**FOR PROJECTS AT THE COLLEGE OF SOUTHERN IDAHO, 
TWIN FALLS AND AT NORTH IDAHO COLLEGE, COEUR 
D’ALENE ADD THE FOLLOWING** 

 
A. In Article 23 and all Paragraphs only, all references to “Owner” shall mean [College of Southern 
Idaho] [North Idaho College]. 

 
**INCLUDE THE FOLLOWING PARAGRAPHS WHEN THE 
IDAHO STATE BUILDING AUTHORITY OWNS OR FINANCES 
THE FACILITY.  REVISE TO B, C & D IF PARAGRAPH ‘A’ 
ABOVE IS RETAINED** 
 

A. The Owner (State of Idaho) leases the real property and facilities to be improved by the Project from 
the Idaho State Building Authority, an independent public authority.  The Contractor agrees to provide insurance 
certificates to the Idaho State Building Authority as an additional insured, to indemnify and defend the Idaho State 
Building Authority against any claims and to warrant and guaranty materials, equipment and workmanship, all as 
contained in the Contract Conditions. 
 
B. In Article 21, Paragraph 21.3, add the Idaho State Building Authority to be named as an additional 
insured. 
 
C. In Article 21, Paragraph 21.5, also provide a separate certificate issued to the Idaho State Building 
Authority showing the Idaho State Building Authority as an additional insured. 
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EXHIBIT B 
 
 
ADDRESSES and AUTHORIZED REPRESENTATIVES:  The names, addresses and authorized representatives 
of the Owner, the Contractor and the Design Professional are: 
 
OWNER: State of Idaho 

Division of Public Works 
502 N. 4th Street 
P.O. Box 83720 
Boise, ID 83720-0072 
Tim Mason, Administrator 

 
Project Manager: [Name]  

Telephone: (208) 332-19[XX] 
E-mail:  
Fax: (208) 334-4031 
May sign for Owner: Yes [ X ]    No [    ] 
Change Orders: up to $20,000 

 
Field Representative:  [Name] 

Telephone: (208) 332-19[XX] 
E-mail:  
Fax: (208) 334-4031 
May sign for Owner:  Yes [ X ]    No [    ] 
Change Orders: up to $10,000 

 
CONTRACTOR:   (company name) 

  (address) 
  (city, state, zip) 
  (telephone and FAX) 
Public Works Contractors License No.   

 
Officer:   (name and title) 

  (telephone) 
  (E-mail) 

 
Contractor’s 
Project Manager:   (name) 

  (telephone and FAX) 
  (E-mail) 
May sign for Contractor:  Yes [    ]    No [    ] 
Change Orders: up to: $____.00 
Construction Change Authorizations: up to: $______.00 
Contractor’s Request for Payment 

 
Contractor’s 
Superintendent:   (name) 

  (telephone and FAX) 
  (E-mail) 
May sign for Contractor:  Yes [    ]    No [    ] 
Construction Change Authorizations: up to $______.00 
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**COMPLETE ALL OF THE BLANKS AND BOXES BELOW.  
REMOVE THE UNDERLINES AND ITALICIZED 
INFORMATION** 

DESIGN 
PROFESSIONAL:  

  (firm name) 
  (address) 
  (city, state and zip) 
  (telephone) 
  (FAX) 

 
Professional’s 
Project Manager:   (name) 

Professional License No.   
  (telephone) 
  (FAX) 
  (E-mail) 

 
Professional’s 
Field Representative:   (name) 

  (telephone) 
  (FAX) 
  (E-mail) 
 
May sign for Design Professional: 
 
Field Reports Yes [    ]    No [    ] 
Change Order Proposal Requests Yes [    ]    No [    ] 
Construction Change Authorization: Yes [    ]    No [    ] 
Construction Change Order Yes [    ]    No [    ] 
Design Professional's Supplemental Instructions Yes [    ]    No [    ] 
Interpretations of the Contract Documents Yes [    ]    No [    ] 
Contractor’s Request for Payment Yes [    ]    No [    ] 
Acceptance of Substantial Completion Yes [    ]    No [    ] 
Acceptance of final completion Yes [    ]    No [    ] 
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EXHIBIT C 
 

**LIST ALL DRAWINGS AND SPECIFICATIONS.  
COORDINATE WITH DRAWINGS AND PROJECT MANUAL 
TABLE OF CONTENTS** 

 
LIST OF DRAWINGS: 
 
0.0 Cover Sheet 
 
Architectural 
 
A.1 Site Plan 
A.2 Foundation Plan 
 
Structural 
 
Mechanical 
 
Electrical 
 
LIST OF SPECIFICATIONS: 
 
DIVISION 1 - GENERAL REQUIREMENTS 
 
Section 01010  Scope of the Work 
 
 
DIVISION 2 - SITE WORK 
 
Section 02020  Site Clearing 
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EXHIBIT D 
 
 

CONTRACTOR’S AFFIDAVIT CONCERNING TAXES 
 
 
STATE OF ___________________) 
 
COUNTY OF _________________) 
 
Pursuant to the Title 63, Chapter 15, Idaho Code I, the undersigned, being duly sworn, depose and certify that all 
taxes, excises and license fees due to the State or its taxing units, for which I or my property is liable then due or 
delinquent, has been paid, or arrangements have been made, before entering into a Contract for construction of 
any public works in the State of Idaho. 
 
 
 ________________________________ 
 Name of Contractor 
 
 ________________________________ 
 Address 
 
 ________________________________ 
 City and State 
 
 By: _____________________________ 
 (Signature) 
 
Subscribed and sworn to before me this ___________________ day of _________________, ______. 
 
Commission expires: ________________________________ 
 NOTARY PUBLIC, residing at 
 
 ________________________________ 
 
 ________________________________ 
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EXHIBIT E 
 
NAMED SUBCONTRACTORS: 
 
 
Pursuant to Section 67-2310, Idaho Code, commonly known as the naming law, the names and addresses of the 
entities who will perform the plumbing, heating and air conditioning and electrical work were named in the bid and 
are as follows: 
 

**INCLUDE SUBCONTRACTORS ONLY AS APPLICABLE 
 
Plumbing (PWCL Category 15400) 

(Name)   
(Address)   
 
Idaho Public Works Contractors License No.   

Idaho Plumbing Contractors License No.   
 

Heating Ventilating & Air Conditioning (PWCL Category 15700-HVAC) 

(Name)  
(Address)  
 
Idaho Public Works Contractors License No.  

Idaho HVAC Contractors License No.   
 

Electrical (PWCL Category 1600) 

(Name)   
(Address)   
 
Idaho Public Works Contractors License No.   

Idaho Electrical Contractors License No.   
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EXHIBIT F 
 

NOTICE TO PROCEED 
 
TO CONTRACTOR: DPW NUMBER:       
             
              
             
 
CONTRACT DATE:        ARCHITECT:        
       
CONTRACT AMOUNT: $            
 
DATE OF ISSUANCE:       OWNER: State of Idaho 
 
You are hereby notified to commence work on the above referenced contract on/or before       and are to 
substantially complete the work within       consecutive calendar days thereafter; therefore your contract 
completion date is      . 
 
The contract provides for the sum of $      as liquidated damages for each consecutive calendar day after the 
above established substantial completion date that the work remains incomplete.  Completion date will be 
established by “Certificate of Substantial Completion.” 
 
You are reminded that any changes to the original contract document regarding either cost or completion date must 
be effected by a change order approved by this department. 
 
Your payment estimates must be submitted on Division of Public Works forms included herein.  We will be most 
happy to assist you in preparing the payment estimate forms. 
 
      has been appointed Field Representative for this project.  Please contact him at 332-      prior to 
beginning work.  A pre-construction meeting will be held      , at      , at      (location) 
 
Sincerely, 
 
 
 
TIM MASON 
ADMINISTRATOR 
 
TM: ak 
 
DISTRIBUTION: Tax Commission 
 Division of Building Safety 
 Risk Management (w/ Builder’s Risk Application, if applicable) 
 (Project Manager) 
 Fiscal Office    TAX ID xx-xxxxxxx 
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EXHIBIT G 

REQUEST FOR TAX RELEASE 

  Date: _________________  

RE: DPW Project Number:   

 Project Name:   

 State Agency:   

 Project Location:   
 

Contractor Requesting Release – Name:    

 Address:   

    

 Contact Name:   

 Telephone Number:   

 Federal Employer Identification No.:   
 
Project Information: 

Project is Complete:   

Project is Substantially Complete:   

Project Start Date:   

Project Complete Date:   

Final Contract Amount (including change orders):   

Did any public works or other governmental agency supply materials, which were installed by this Contractor or his 
subcontractors?  Yes   

 No   
If yes, list these materials and their dollar values:   

 
 
To request a Tax Release, please send this form to: 
 
Idaho State Tax Commission  
Attn: Contract Desk; Sales Tax Audit 
PO Box 36  
Boise, ID 83722 
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EXHIBIT H 
 

RELEASE OF CLAIMS 
 

(TO BE COMPLETED FOR FINAL PAYMENT) 

 

I,   , do hereby release the State of Idaho 

from any and all claims of any character whatsoever arising under and by virtue of 

contract number    Dated   as 

amended, except as herein stated. 

 

Dated   Contractor  
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**DO NOT INCLUDE THE FOLLOWING INFORMATION IN THE PROJECT MANUAL.  THIS 
INFORMATION IS INTENDED FOR USE BY THE WRITER OF THE SPECIFICATIONS** 

 
DIVISION 1 - GENERAL REQUIREMENTS 

 
In addition to the information and data contained in the bidding documents and contract documents, the 
following information should be included in Division 1.  The Architect/Engineer should review each project to 
determine applicability and tailor each specification to suit the particular project.  The Section breakdown 
and numbering is optional, but should generally follow the CSI recommended format. 
 
Summary, Alternates, Allowances 
 
One or more sections to include a scope of work, phases of construction, etc.  Include a full and detailed 
description of alternates and unit prices and a listing of allowances with dollar amounts. Alternates should be 
kept to a minimum and must be clear, precise and independent of other alternates.  Unit prices and 
allowances should only be used when specific requirements are not available at time of bidding, and only 
with the DPW Project Manager’s approval.  Use only add alternates unless specifically authorized 
elsewhere. 
 
Project Coordination 
 
This section should be used for requiring surveys or special recording requirements.  Installer inspections 
prior to actual application should be required for major units of work and always for critical items like 
waterproofing, roofing, glazing, special coatings, etc. Pre-installation meetings should always include 
architect, DPW Field Representative, contractor, subcontractor and manufacturer's representative. 
 
DPW typically requires a pre-construction meeting and monthly construction meetings.  A typical format and 
agenda for such meetings is available in DPW Instructions to Architects and Engineers.  Meetings are to be 
set-up, chaired and recorded by the A/E. 
 
Under Project Coordination, several areas of responsibility and activity are herein defined: 
 
1. The Division of Public Works Field Representative will determine the time, location and date for the 

Preconstruction Conference. Personnel to attend will be the contractor, sub-contractor(s), material 
suppliers, Division of Public Works Field Representative, Agency Representative and Design 
Professional. 

 
2. The Architect/Engineer is to provide minutes of the Preconstruction Conference to all concerned 

parties. 
 
This section should also include coordination with existing site operations.  Most DPW projects occur on 
state campuses and institutions, some with very restrictive access and most with continuing operations. 
 
Cutting and Patching 
 
This section may be required on new work and is usually required on renovation and repair projects. 
 
Definitions and Standards 
 
Provide as required to clarify technical sections. 
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Schedules, Reports, Payments 
 
Use if required for more detailed explanation of requirements. Require CPM or similar type scheduling for 
large or complicated projects.  Obtain the appropriate forms from DPW for payment requests, change 
orders, substantial completion, etc. 
 
Submittals 
 
Outline procedures for shop drawing, product data, samples, etc.  DPW Field Representative should be 
included for receipt of approved submittals. 
 
Quality Control Services 
 
The State typically pays the cost of normal testing to include earthwork, paving, concrete and welding. 
Special tests may be specified to be performed at contractor expense.  Payment for retesting of failed tests 
should be specified to be at cost of contractor. 
 
Temporary Facilities 
 
For remodeling and additions, temporary utilities may be arranged for through the Owner and utility charges 
can be paid for by the Owner. For new construction, require the Contractor to provide and pay for temporary 
and construction utility costs through substantial completion.  Provide for security and access as required. 
 
Products and Substitutions 
 
Define and outline as required including details relating to warranties. DPW prefers no substitutions after bid 
date except where products are unavailable within construction schedule. 
 
Project Finalization/Start-up 
 

**FOR PROJECTS WITH OPERATING SYSTEMS AND 
EQUIPMENT, SUCH AS HVAC, CERTAIN ELECTRICAL AND 
CONTROL SYSTEMS, ETC., THE APPROPRIATE DIVISION / 
SECTION(S) OF THE PROJECT SPECIFICATIONS SHALL 
INCLUDE A STATEMENT SIMILAR TO THE FOLLOWING. 

 
PROJECT FINALIZATION AND START-UP 

 
Upon completion of the equipment and systems installation and connections, the contractor shall 
assemble all equipment factory representative and subcontractors together for system start-up. 
 
These people shall assist in start-up and check out their system and remain at the site until the total 
system operation is acceptable and understood by the agency’s representative.  The factory 
representative and system subcontractor shall also give instructions on operation and maintenance of 
their equipment to the agency’s maintenance and/or operation personnel.  To prove acceptance of 
operation and instruction by the agency’s representative, the contractor shall prepare a written statement 
of acceptance explaining same for his signature.  The statement might read as follows: 
 
 

I, the Contractor, associated factory representative and sub-contractors, have started 
each system and the total system; and have proven their normal operation to the 
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agency’s representative and have instructed him in the operation and maintenance 
thereof. 

 
 
_____________________________________ _____________________________________ 
Agency’s Representative Contractor 
 
_____________________________________ _____________________________________ 
Signature Signature 
 
_____________________________________ _____________________________________ 
Date Date 
 
 
Project Closeout 
 
Outline closeout procedures.  Require accurate and complete "As-Built" drawings.  Require accurate record 
keeping and a listing of products, subcontractors, supplier and/or manufacturers.  Require maintenance 
manuals and instructions to Owner's operating and maintenance personnel. Require complete final 
cleaning.  Normally two copies of maintenance manuals will be required.  For projects with complex 
equipment and systems include project finalization and start-up requirements. 
 

**FOR PROJECTS IN IDAHO STATE BUILDING AUTHORITY 
BUILDINGS, INCLUDE THE FOLLOWING PROVISION 
PERTAINING TO WARRANTIES AND GUARANTEES. 

 
Contractor agrees that all warranties and guarantees of materials, equipment and workmanship to the 
Owner shall also be for the specific benefit of the Idaho State Building Authority and, specifically agrees for 
itself and all of its subcontractors and suppliers that any and all provisions of any warranty or guaranty may 
be enforced by the Owner, the Idaho State Building Authority or any of its assignees or successors in 
interest. 
 
 

Instructions for Uploading Files to Blueprint Specialties 
(WWW.DOCUPROJECT.COM) 

 
1. Right mouse click on the Start button and select Explorer. 

2. Type ftp.bpsboise.com in the address bar and hit enter. 

3. For User name type DPW 

4. For Password type dpw1! 

5. You can now drag and drop or copy and paste your folders or files to the ftp site. 

6. Please call us at 377-0294 when completed. 

 
 
END OF GENERAL REQUIREMENTS 
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